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Bedkot  Municipality 

 

Office of Municipal Executive 
Sisaiya ,Kanchanpur 

Sudurpakshim Province  , Nepal 

       
Invitation For Bid 

       

Date Of   Publication: 2083/06/12 ( 28-Sep-2026) 
1. Bedkot  Municipality, Office of the Municipal Executive, Kanchanpur  invites sealed 
bids  for  following Works  

S.N. 
Contract 

Identificatio
n Number 

Description Of Works 

Bid 
Validi

ty 
Period 

Esimated 
Amount 
Without   

VAT  (NRs.) 

Bid 
Bond 
Amou

nt  

Non-
Refunda
ble Fee 
for Bid 
Docume

nt 
Purchas
e (NRs) 

1 
06/NCB/H
L/2083/084 

राजमाग[ ¢ेğमा ǒबधुǓतकरण र 
वेदकोट नगर ǒबधुǓतकरण  गनȶ 
काय[ | 

90 
days 

      
5,359,713.1
9  

          
158,0
00.00  

3000.0
0 

Further Information to Bidders  

Last date and Bid 
Document 
Procurement 

2083/07/09  ( 26-Oct-
2026 ) within office hour 

  
The bid document can be download 

from the office website: 
www.bedkotmun.gov.np 

Last date and time 
of Bid  Submission 

2083/07/10 ( 27-Oct-2026 ) ( upto 12:00 Noon) 

Date, Time and 
Place of Bid  
Opening 

2083/07/10 ( 27-Oct-2026 ) ; at 2:00 PM, At Bedkot   
Municipality Office,Kanchanpur 

Bid Security 
Validity Period 30 Days beyond bid validity period 
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Account No. for Bid 
Document Purchase 

NIC Asia ,Daijee ,GA1.1-ANTARIK RAJASHWA  KHATA -
BEDKOT NAGARPALIKA-1852050028240002 

Account No. for Bid 
Security Deposit 

The Bidder shall furnish a bid security, from commertial bank or 
financial institutions valid for 30 days beyond the validity period 
of the bid, OR Name of the Bank: NIC Asia Bank, Daijee, 
Kanchanpur 
Name of Office: Bedkot Municipality, Kanchanpur 
Office Account No. : I5CA052423252403 (Dharauti Khata) 

2. Bidders shall submit their Bids Hard copy only .  For other additional information 
please contact Bedkot Municipality Office, Kanchanpur  Contact No: 099-413121 

3 . If the last Date of Submission and Opening falls on a Government Holiday then the 
next working day shall be considered as the last day. 

       

Chief Administrative Officer 
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SECTION– I: Instructions to Bidders 
 

This section specifies the procedures to be followed by Bidders in the preparation and submission of their 
Bids. Information is also provided on the submission, opening, and evaluation of bids and on the award of 
contract. 

A. General 
1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 

(BDS), the Employer, as indicated in the BDS, issues this Bidding Document 
for the procurement of Works as specified in Section V (Works Requirements). 
The name, identification, and number of lots (Contracts) / multiple contracts 
of the National Competitive Bidding (NCB) are provided in the BDS. 

1.2 Throughout this Bidding Document:  

 (a) the term “in writing” means communicated in written form and delivered 
against receipt through e-GP system or e-mail or fax or courier;  

 (b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; and  

(c) “day” means calendar day. 
2. Source of Funds 
 

2.1 GoN Funded: In accordance with its annual program and budget, approved 
by the GoN, the implementing agency indicated in the BDS plans to apply a 
portion of the allocated budget to eligible payments under the contract(s) for 
which this Bidding Document is issued. 

 Or  

Public Entities' own Resource Funded: In accordance with its annual program 
and budget, approved by the public entity, the implementing agency indicated 
in the BDS plans to apply a portion of the allocated budget to eligible 
payments under the contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter 
called “funds”) from the Development Partner (hereinafter called “the 
DP”) indicated in the BDS toward the cost of the project named in the BDS. 
The GoN intends to apply a portion of the funds to eligible payments under 
the contract(s) for which this Bidding Document is issued. 

2.2 DP Funded: Payment by the DP will be made only at the request of the GoN and 
upon approval by the DP in accordance with the terms and conditions of the 
financing agreement between the GoN and the DP (hereinafter called the 
“Loan/Grant Agreement”), and will be subject in all respects to the terms and 
conditions of that Loan/Grant Agreement. No party other than the GoN shall 
derive any rights from the Loan Agreement or have any claim to the funds. 

3. Fraud and 
Corruption 

3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-
contractors under GoN/DP-financed contracts, shall adhere to the highest 
standard of ethics during the procurement and execution of such contracts. 



Works Requirements 35 
 

35 

 

In pursuance of this; 

(a) the Employer adopts, for the purposes of this provision, the terms as 
defined below: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit 
or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to 
impair or harm, directly or indirectly, any party or the property of 
the party to influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more 
parties designed to achieve an improper purpose, including 
influencing improperly the actions of another party. 

(v) “obstructive practice” means (a) deliberately destroying, falsifying, 
altering, or concealing of evidence material to an investigation; (b) 
making false statements to investigators in order to materially 
impede an investigation; (c) failing to comply with requests to 
provide information, documents, or records in connection with an 
investigation; (d) threatening, harassing, or intimidating any party 
to prevent it from disclosing its knowledge of matters relevant to 
the investigation or from pursuing the investigation; or (e) 
materially impeding GoN/DP’s contractual rights of audit or 
access to information; and 

(vi) “integrity violation” is any act which violates Anticorruption Policy, 
including (i) to (v) above and the following: abuse, conflict of 
interest, violations of GoN/DP sanctions, retaliation against 
whistleblowers or witnesses, and other violations of Anticorruption 
Policy, including failure to adhere to the highest ethical standard. 

(b) the Employer will reject a proposal for award if it determines that the 
Bidder recommended for award has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it 
determines at any time that representative(s) of the GoN or of a beneficiary 
of DP-financing engaged in corrupt, fraudulent, collusive, or coercive 
practices or other integrity violations during the procurement or the 
execution of that contract, without the GoN having taken timely and 
appropriate action satisfactory to DP to remedy the situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, 
in accordance with DP's Anticorruption Policy and related Guidelines (as 
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amended from time to time), including declaring ineligible, either 
indefinitely or for a stated period of time, to participate in DP-financed, -
administered, or -supported activities or to benefit from an DP-financed, 
-administered, or -supported contract, financially or otherwise, if it at 
any time determines that the firm or individual has, directly or through 
an agent, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and to 
have them audited by auditors appointed by the GoN/DP, if so required 
by the GoN/DP. 

3.2 The Bidder shall not carry out or cause to carry out the following acts with 
an intention to influence the implementation of the procurement process or the 
procurement agreement:  

(a) give or propose improper inducement directly or indirectly,  

(b) distortion or misrepresentation of facts,  

(c) engaging in corrupt or fraudulent practice or involving in such act,  

(d) interference in participation of other competing bidders,  

(e) coercion or threatening directly or indirectly to cause harm to the 
person or the property of any person to be involved in the 
procurement proceedings,  

(f) collusive practice among bidders before or after submission of bids for 
distribution of works among bidders or fixing artificial/uncompetitive 
bid price with an intention to deprive the Employer the benefit of open 
competitive bid price,  

(g) contacting the Employer with an intention to influence the Employer 
with regards to the bids or interference of any kind in examination and 
evaluation of the bids during the period from the time of opening of 
the bids until the notification of award of contract. 

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a 
Bidder for a period of one (1) to three (3) years for its conduct including on 
the following grounds and seriousness of the act committed by the bidder:  

(a) if convicted by a court of law in a criminal offence which disqualifies 
the Bidder from participating in the contract,  

(b) if it is established that the contract agreement signed by the Bidder was 
based on false or misrepresentation of Bidder’s qualification information,  

(c) if it at any time determines that the firm has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices 
in competing for, or in executing, a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 

(e) if the bidder fails to inform or informs after the specified time about the 
saturation of the maximum number of contracts as per ITB 4.9. 

(f) a Bidder requests for withdrawal or modification of its bid: 
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      (i) after the Bid Submission deadline and during the period of validity 
specified by the Bidder on the Letter of Bid, in case of electronic 
submission; 

      (ii) from the period twenty-four hours prior to bid submission deadline up 
to the period of bid validity specified by the Bidder on the Letter of Bid, in 
case of hard copy submission. 

(g) if the bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification pursuant to ITB 24.1. 

(h) a Bidder changes the prices or substance of the bid while providing 
information pursuant to ITB 24.1. 

 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement 
Monitoring Office (PPMO), by a competent authority under the prevailing law 

for failure to repay a loan disbursed by a bank or financial institution, and/or 
the DP in case of DP funded project, shall be ineligible to bid for a contract 
during the period of time determined by the GoN, PPMO, the competent 
authority and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already declared 
blacklisted and ineligible by the GoN, any other new or existing 
firm/institution/company owned partially or fully by such Natural person or 
Owner or Board of director of blacklisted firm/institution/company; shall not 
be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and GCC 
72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned 
entity—subject to ITB 4.5—or any combination of them in the form of a Joint 
Venture (JV) under an existing agreement, or with the intent to constitute a 
legally-enforceable joint venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of 
the Contract in accordance with the Contract terms. Maximum number of 
JV shall be as specified in the BDS. The eligibility criteria requirement of 
the parties to the JV shall be as specified in Section III Evaluation and 
Eligibility Criteria, and 

 (b) the JV shall nominate a Representative who shall have the authority to 
conduct all business for and on behalf of any and all the parties of the 
JV during the bidding process and, in the event the JV is awarded the 
Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any 
country or eligible countries mentioned in the BDS. A Bidder shall be deemed 
to have the nationality of a country if the Bidder is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of that 
country. This criterion shall also apply to the determination of the nationality of 
proposed sub-Contractors or suppliers for any part of the Contract including 
related services. 
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4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict 
of interest shall be disqualified. if any of, including but not limited to, the 
following apply: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of 
them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third 
parties, that puts them in a position to have access to information about 
or improperly influence on the Bid of another Bidder, or influence the 
decisions of the Employer regarding this bidding process; or  

(e) a Bidder participates in more than one bid in this bidding process either 
individually or as a partner in a joint venture. This will result in the 
disqualification of all Bids in which it is involved. However, subject to any 
finding of a conflict of interest in terms of ITB 4.3 (a)-(d) above, this does 
not limit the participation of the same subcontractor in more than one bid; 
or 

(f) a Bidder or any of its affiliated entity, participated as a consultant in the 
preparation of the design or technical specifications of the works that are 
the subject of the Bid; or  

(g) a Bidder was affiliated with a firm or entity that has been hired (or is proposed 
to be hired) by the Employer as Engineer for the Contract. or 

(h) a Bidder that has a close business or family relationship with a 
professional staff of the Procuring Entity. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance 
with ITB 3, at the date of the deadline for bid submission or thereafter, shall be 
disqualified. A firm shall not be eligible to participate in any procurement 
activities under an DP-financed, -administered, or -supported project while 
under temporary suspension or debarment by DP pursuant to the DP's 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by the DP, or enforced by other DPs pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporary 
suspended or debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that 
they are legally and financially autonomous and operate under commercial law, 
and that they are not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to 
the Employer, as the Employer shall reasonably request. 

4.7 Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the United 
Nations, Nepal prohibits any import of goods or Contracting of works 
or services from that country or any payments to persons or entities in 
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that country.  

(b) DP Funded: as a matter of law or official regulation, Nepal prohibits 
commercial relations with that country, provided that the DP is 
satisfied that such exclusion does not preclude effective competition for 
the supply of goods or related services required; 

(c) DP Funded: a firm has been determined to be ineligible by the DP in 
relation to their guidelines or appropriate provisions on preventing 
and combating fraud and corruption in projects financed by them.  

4.8 The Bidder, including all parties constituting the Bidder, shall be ineligible to 
participate in the open competitive bidding process if it has already secured 
maximum number of construction contracts (in open competitive bidding) as 
specified in BDS and has not yet completed the work as stipulated in the 
respective contracts. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and 
all parties constituting the Bidder have not already secured maximum number 
of construction contracts (in open competitive bidding in procurement of 
works) as specified in BDS. If the bidder, and all parties constituting the 
Bidder has participated in bidding processes of many public entities and during 
that period the maximum number of contracts have been attained as specified 
saturates due to issuance of letters of acceptance by a particular public entity, 
the bidder shall inform in writing to all other concerned public entities, where 
the bidder have participated in bidding process, within three days of issuance of 
last letter of acceptance that saturates the maximum number of contracts as 
specified.  

5. Eligible 
Materials, 
Equipment and 
Services 

 

5.1 The materials, equipment and services to be supplied under the Contract shall 
have their origin in any source countries as defined in the BDS and all 
expenditures under the Contract will be limited to such materials, equipment, 
and services. At the Employer’s request, Bidders may be required to provide 
evidence of the origin of materials, equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials 
and equipment are mined, grown, produced or manufactured, and from which 
the services are provided. Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents 
6. Sections of 

Bidding 
Document 

 

6.1 The Bidding Document consist of Parts I, II, and III, which include all 
the Sections indicated below, and should be read in conjunction with any 
Addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 

Section I               Instructions to Bidders (ITB) 

Section II  Bid Data Sheet (BDS) 

Section III  Evaluation and Eligibility Criteria (EEC) 
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Section IV             Bidding Forms (BDF) 

PART II Requirements 

Section V              Works Requirements (WRQ) 

Section VI              Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms  

Section VII            General Conditions of Contract (GCC) 

Section VIII           Special Conditions of Contract (SCC)  

Section IX              Contract Forms (COF)  

6.2 The Invitation for Bids (IFB) issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document 
and their Addenda, if they were not obtained directly from the source stated by 
the Employer in the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document and to furnish with its bid all 
information and documentation as is required by the Bidding Documents. 
Failure to furnish all information or documentation required by the Bidding 
Document may result in the rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document 
shall contact the Employer in writing at the Employer’s address indicated in the 
BDS or raise any question or curiosity during the pre-bid meeting if 
provided for in accordance with ITB 7.4. The Employer will respond in 
writing to any request for clarification, provided that such request is 
received within the period as mentioned in ITB 7.5. The Employer shall 
forward copies of its response to all Bidders who have acquired the Bidding 
Document in accordance with ITB 6.3, including description of the inquiry 
but without identifying its source. Should the Employer deem it necessary 
to amend the Bidding Document as a result of a request for clarification, it 
shall do so following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings 
and obtain for itself, on its own risk and responsibility, all information that may 
be necessary for preparing the bid and entering into a Contract for construction 
of the Works. The costs of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the 
Employer to enter upon its premises and lands for the purpose of such visit, but 
only upon the express condition that the Bidder, its personnel, and agents will 
release and indemnify the Employer and its personnel and agents from and 
against all liability in respect thereof, and will be responsible for death or 
personal injury, loss of or damage to property, and any other loss, damage, costs, 
and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if 
provided for in the BDS. The purpose of the meeting will be to clarify issues 
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and to answer questions on any matter that may be raised at that stage. 7.5 The 
Bidder is requested, as far as possible, to submit any questions in writing, to 
reach the Employer as mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the 
Employer as mentioned in BDS. 

7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 
without identifying the source, and the responses given, together with any 
responses prepared after the meeting, will be transmitted promptly to all Bidders 
who have acquired the Bidding Document in accordance with ITB 6.3. Any 
modification to the Bidding Document that may become necessary as a result of 
the pre-bid meeting shall be made by the Employer exclusively through the 
issue of an addendum pursuant to ITB 8 and not through the minutes of the pre-
bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a 
Bidder. 

8. Amendment of 
Bidding 
Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may 
amend the Bidding Document by issuing addendum or several addenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document 
from the Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into 
account in preparing their bids, the Employer may, at its discretion, extend the 
deadline for the submission of bids, pursuant to ITB 19.2. However, the time 
available to submit bids shall not be less than five (5) days since amendment in 
bidding document. 

C. Preparation of Bids 
9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of 

its Bid, and the Employer shall in no case be responsible or liable for those 
costs, regardless of the conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the language 
specified in the BDS. Supporting documents and printed literature that are part 
of the Bid may be in another language provided they are accompanied by an 
accurate translation of the relevant passages in the language specified in the 
BDS, in which case, for purposes of interpretation of the Bid, such translation 
shall govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 
13, or as stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 16;  

(d) written confirmation authorizing the signatory of the Bid to commit the 
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Bidder, in accordance with ITB 17.2;  

(e) documentary evidence of establishing the Bidder’s eligibility;  

(f) Bids submitted by a Joint Venture shall include a copy of the Joint 
Venture Agreement entered into by all partners. Alternatively, a Letter 
of Intent to execute a Joint Venture Agreement in the event of a 
successful Bid shall be signed by all partners and submitted with the 
Bid, together with a copy of the proposed agreement. The Joint Venture 
agreement, or letter of intent to enter into a Joint Venture including a 
draft agreement shall indicate at least the parts of the Works to be 
executed by the respective partners;  

(g) Table of Price Adjustment (if applicable); and 

(h) any other required documents required, in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the submitted 
documents. 

12. Letter of Bid 
and Schedules 

12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be 
prepared using the relevant forms in Section IV (Bidding Forms) and in Section 
VI (Bill of Quantities).The forms must be completed without any alterations to 
the text, and no substitutes shall be accepted. All blank spaces shall be filled in 
with the information requested. 

13. Bid Prices and 
Discounts 

13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the 
Schedules shall conform to the requirements specified below. 

13.2 The Bidder shall submit a bid for the whole of the works described in ITB 1.1 
by filling in prices for all items of the Works, as identified in Section VI (Bill of 

Quantities). In case of Unit Rate Contracts, the Bidder shall fill in rates and 
prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Bidder will not be paid for by the 
Employer when executed and shall be deemed covered by the rates for other 
items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, 
excluding any discounts offered. Absence of the total price in the Letter of Bid 
may result in rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application 
in the Letter of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual 
Contracts or for any combination of Contracts (packages). Bidders wishing to 
offer any price reduction for the award of more than one Contract shall specify 
in their bid the price reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Price reductions or discounts shall be 
submitted in accordance with ITB 13.4, provided the bids for all Contracts are 
submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the 
prices quoted by the Bidder shall be fixed. If the prices quoted by the Bidder are 
subject to adjustment during the performance of the Contract in accordance with 
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the provisions of the Conditions of Contract, the Bidder shall furnish the indices 
and weightings for the price adjustment formulae in the Table of Adjustment 
Data in Section IV (Bidding Forms) and the Employer may require the Bidder 
to justify its proposed indices and weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under  
the Contract, or for any other cause, as of the date 30 days prior to the deadline 
for submission of bids, shall be included in the rates and prices and the total bid 
price submitted by the Bidder. 

14. Currency of Bid 
and Payment 

14.1 The currency of the bid and payment shall be in Nepalese Rupees. 

15. Period of 
Validity of Bids 

 

15.1 Bids shall remain valid for the period specified in the BDS. The bid validity 
period shall start from the bid submission deadline as prescribed by the 
Employer in accordance with ITB 19.1. If the prescribed bid submission 
deadline date falls on a government holiday, then the next working day shall 
be considered as the bid submission deadline date. In such case the validity 
period of the bids shall be considered from the original bid submission 
deadline date.  

 In the case of electronic bid submission, if any technical issue arises in the 
handling of the e-GP system, the PPMO may extend the deadline for bid 
submission. However, the validity period of the bids shall still be counted 
from the original bid submission deadline. 

A bid valid for a shorter period shall be rejected by the Employer as 
nonresponsive. 

15.2 In exceptional circumstances, prior to the expiration of the bid validity period, 
the Employer may request Bidders to extend the period of validity of their Bids. 
The request and the responses shall be made in writing. If a bid security is 
requested in accordance with ITB 16, it shall also be extended 30 days beyond 
the deadline of the extended validity period. A Bidder may refuse the request 
without forfeiting its bid security. A Bidder granting the request shall not be 
required or permitted to modify its bid and to include any additional conditions 
against the provisions specified in Bid Documents. 

16. Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as 
specified in the BDS. In case of e-submission of bid, the Bidder shall upload 
scanned copy of Bid security letter at the time of electronic submission of the 
bid. The Bidder accepts that the scanned copy of the Bid security shall, for all 
purposes, be equal to the original. The details of original Bid Security and the 
scanned copy submitted with e-bid should be the same otherwise the bid shall be 
non-responsive. 

16.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a) an unconditional bank guarantee from Commercial Bank or Financial 
Institution eligible to issue Bank Guarantee as per prevailing Law or;  

(b) a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted 
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either using the Bid Security Form included in Section IV (Bidding 
Forms) or in another Form acceptable to the employer. The form must 
include the complete name of the Bidder. The bid security shall be valid for 
minimum thirty (30) days beyond the original validity period of the bid, or 
beyond any period of extension if requested under ITB 15.2. 

A bid security valid for a shorter period shall be rejected by the Employer as 
nonresponsive. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid 
security shall be rejected by the Employer as nonresponsive. In case of e- 
Submission, if the scanned copy of an acceptable Bid Security letter is not 
uploaded with the electronic Bid, then Bid shall be rejected. 

16.4 The public entity shall return the bid securities except those that are to be 
forfeited as per ITB 16.5 to the respective bidders within three (3) days 
after the successful bidder has furnished the required performance security 
and signed the Contract Agreement pursuant, to ITB 34.1 and ITB 35.1. 

16.5 The bid security shall be forfeited if:  

(a) a Bidder requests for withdrawal or modification of its bid, except as 
provided in ITB 15.2: 

(i) during the period of bid validity specified by the Bidder on the Bid, in 
case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up 
to the period of bid validity specified by the Bidder on the Letter of Bid, 
in case of hard copy submission. 

(b) a Bidder changes the prices or substance of the bid while providing 
information pursuant to ITB 24.1; 

(c) a Bidder involves in fraud and corruption pursuant to ITB 3.1; 

(d) the successful Bidder fails to:  

(i) furnish a performance security in accordance with ITB 29.5, ITB 29.8 
and ITB 34.1; or  

(ii) sign the Contract in accordance with ITB 35.1 or 

(iii) accept the correction of arithmetical errors pursuant to ITB 28.1; 

(e)  if the bidder fails to inform about the saturation of the maximum 
number of contracts as per ITB 4.9. 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If 
the JV has not been legally constituted at the time of bidding, the Bid Security 
shall be in the names of all future partners as named in the letter of intent 
mentioned in ITB 4.1. 

17. Format and 
Signing of Bid 

17.1 The Bidder shall prepare one original of the documents comprising the bid 
as described in ITB 11 and clearly mark it ORIGINAL”. In addition, the 
Bidder shall submit copies of the bid in the number specified in the BDS, and 
clearly mark each of them “COPY.” In the event of any discrepancy 
between the original and the copies, the original shall prevail. In case of e-



Works Requirements 45 
 

45 

 

submission of bid, the Bidder shall submit his bid electronically in PDF or 
web forms files as specified in ITB Clause 18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink 
and shall be signed by a person duly authorized to sign on behalf of the Bidder. 
This authorization shall consist of a written confirmation as specified in the 
BDS and shall be attached to the bid. The name and position held by each 
person signing the authorization must be typed or printed below the signature. 
All pages of the bid, except for un amended printed literature, shall be signed or 
initialed by the person signing the bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid 
only if they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 
18. Sealing and 

Marking of Bids 
 

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by 
electronic or by mail/by hand/by courier. Procedures for submission, sealing 
and marking are as follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid. These 
envelopes containing the original and the copies shall then be enclosed in 
one single envelope.  

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS19.1; 

(cc)bear the specific identification of this bidding process indicated in 
BDS 1.1; and 

(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature opening 
of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid 
submission procedure specified in BDS. 

19. Deadline for 
Submission of 
Bids 

 

19.1 Bids must be received by the Employer at the address and no later than the date 
and time indicated in the BDS. 

 In case of e-submission, the standard time for e-submission is Nepalese 
Standard Time as set out in the server. The e-procurement system will accept the 
e-submission of bid from the date of publishing of notice and will automatically 
not allow the e-submission of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of 
bids by amending the Bidding Document in accordance with ITB 8, in which 
case all rights and obligations of the Employer and Bidders previously subject to 
the deadline shall thereafter be subject to the deadline as extended. 

20. Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 19. Any bid received by the 
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Employer after the deadline for submission of bids shall be declared late, 
rejected, and returned unopened to the Bidder. 

21. Withdrawal, and 
Modification of 
Bids 

 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted 
either in hard copy or by e-submission. Procedures for withdrawal or 
modification of submitted bids are as follows: 

(i) Bids submitted in hard Copy 

 a) Bidders may withdraw or modify its bids by sending a written notice in 
a sealed envelope, duly signed by an authorized representative, and 
shall include a copy of the authorization in accordance with ITB 17.2 
before 24 hours prior to the last deadline of submission of bid. The 
corresponding modification of the bid must accompany the 
respective written notice. All notices must be: 

(aa) prepared and submitted in accordance with ITB 17 and ITB 18, 
and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL”, “MODIFICATION;” and 

(bb) received by the Employer twenty-four hour prior to the deadline 
prescribed for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 
prescribed for submission of bids through e-GP system by using the 
forms and instructions provided by the system.  

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be 
opened. In case of hard copy submission, the Bid will be returned unopened to 
the Bidders. 

21.3 Except in case of any modification or correction in bid document made by 
procuring entity, Bidder may submit request for withdrawal or 
modification only one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already 
been modified; except in case of any modification or correction in bid 
document by procuring entity. 

21.5 Request for withdrawal or modification must be made through the same 
medium of submission. Request for withdrawal or modifications through 
different medium shall not be considered. 

21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or 
modified in the interval between 24 hours prior to the deadline for 
submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof. 

(ii) In case of e-submitted bids no bids shall be withdrawn or modified in the 
interval between deadline for submission of bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Bid or any 
extension thereof. 
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21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the 
same bid. 

22. Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time 
specified in the BDS in the presence of Bidders` designated representatives who 
choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-GP system 
allows the Employer to download the e-submitted bid files (report) only after 
bid opening date and time after login simultaneously by two members of the Bid 
opening committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date 
as specified above. Electronic Bids shall be opened one by one and read out. 
The e-submitted bids must be readable through open standards interfaces. 
Unreadable and or partially submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out 
and the envelope with the corresponding bid shall not be opened, but returned to 
the Bidder. No bid withdrawal shall be Permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the withdrawal and is 
read out at bid opening. Next, envelopes marked “MODIFICATION” shall be 
opened and read out with the corresponding bid. No bid modification shall be 
permitted unless the corresponding modification notice contains a valid 
authorization to request the modification and is read out at bid opening. Only 
envelopes that are opened and read out at bid opening shall be considered 
further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name 
of the Bidder; the Bid Price(s), including any discounts and alternative bids 
and indicating whether there is a modification; the presence of a bid security 
and any other details as the Employer may consider appropriate. Only 
discounts and alternative offers read out at bid opening shall be considered 
for evaluation. No bid shall be rejected at bid opening except for late bids, in 
accordance with ITB 20.1. 

22.6 The Employer shall prepare a record of the bid opening that shall include, as a 
minimum: the name of the Bidder and whether there is a withdrawal, or 
modification; the Bid Price, per Contract if applicable, including any discounts 
and alternative offers; and the presence or absence of a bid security. The 
Bidders’ representatives who are present shall be requested to sign the record. 
The omission of a Bidder’s signature on the record shall not invalidate the 
contents and effect of the record. 

E. Evaluation and Comparison of Bids 
23. Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and 

recommendation of Contract award, shall not be disclosed to Bidders or any 
other persons not officially concerned with such process until information on 
Contract award is communicated to all Bidders.  

23.2 Any attempt by a Bidder to influence the Employer in the evaluation of the bids 
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or Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract 
award, if any Bidder wishes to contact the Employer on any matter related to the 
bidding process, it may do so in writing. 

24. Clarification of 
Bids 

24.1 To assist in the examination, evaluation, and comparison of the bids, the 
Employer may, at its discretion, ask any Bidder for a clarification of its bid. Any 
clarification submitted by a Bidder that is not in response to a request by the 
Employer shall not be considered. The Employer’s request for clarification and 
the response shall be in writing. No change in the prices or substance of the bid 
shall be sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of the bids, in 
accordance with ITB 28. In case of e-submission of bid, upon notification from 
the employer, the bidder shall also submit the original of documents comprising 
the bid as per ITB 11.1 for verification of submitted documents for acceptance 
of the e-submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in 
the Employer’s request for clarification, its bid shall be rejected. 

25. Deviations, 
Reservations, 
and Omissions 

 

25.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding 
Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

26. Determination of 
Responsiveness 

 

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the 
contents of the bid itself, as defined in ITB 11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 
Document without material deviation, reservation, or omission. A material 
deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the 
Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding Document, 
the Employer’s rights or the Bidder’s obligations under the proposed 
Contract; or 

(b) if rectified, would unfairly affect the competitive position of other Bidders 
presenting substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or 
omission. 
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26.4 In case of e-submission bids, the Employer evaluates the bid on the basis of the 
information in the electronically submitted bid files. If the Bidder cannot 
substantiate or provide evidence to establish the information provided in e-
submitted bid through documents/ clarifications as per ITB Clause 24.1, the bid 
shall not be considered for further evaluation. 

27. 
Nonconformities, 
Errors, and 
Omissions 

 

27.1 Provided that a bid is substantially responsive, the Employer may waive any 
non-conformities in the bid that do not constitute a material deviation, 
reservation, or omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that 
the Bidder submit the necessary information or documentation, within a 
reasonable period of time, to rectify nonmaterial nonconformities in the bid 
related to documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any aspect of the 
price of the bid. Failure of the Bidder to comply with the request may result in 
the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid Price. To this effect, 
the Bid Price shall be adjusted, for comparison purposes only, to reflect the price 
of a missing or non-conforming item or component. The adjustment shall be 
made using the methods indicated in Section III (Evaluation and Eligibility 
Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen 
percent of the Bid Price of the bidder on account of minor discrepancies 
pursuant to ITB 27.3, such bid shall be considered non responsive and shall not 
be involved in evaluation. 

28. Correction of 
Arithmetical 
Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price 
and the total price that is obtained by multiplying the unit price and quantity, 
the unit price shall prevail and the total price shall be corrected, unless in the 
opinion of the Employer there is an obvious misplacement of the decimal 
point in the unit price, in which case the total price as quoted shall govern and 
the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected; and 

(c) If there is a discrepancy between the bid price in the Summary of Bill of 
Quantities and the bid amount in item (c) of the Letter of Bid, the bid price in 
the Summary of Bill of Quantities will prevail and the bid amount in item (c) 
of the Letter of Bid will be corrected. 

(d) if there is a discrepancy between words and figures, the amount in words 
shall prevail, unless the amount expressed in words is related to an arithmetic 
error, in which case the amount in figures shall prevail subject to (a) ,(b) and 
(c) above. 
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28.2 If a Bidder does not accept the correction of arithmetical errors, its bid shall be 
disqualified and its bid security shall be forfeited. 

29. Evaluation of 
Bids 

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No 
other evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following:  
(a) the bid price, excluding Value Added Tax and Provisional Sums in the 

Summary Bill of Quantities, for Unit Rate Contracts, or Schedule of Prices 
for lump sum Contracts, but including Day work items, where priced 
competitively; 

(b) adjustment for correction of arithmetic errors in accordance with ITB 28.1; 
(c) adjustment due to discounts offered in accordance with ITB 13.4; 
(d) adjustment for nonconformities in accordance with ITB 27.3; 
(e) application of all the evaluation factors indicated in Section III (Evaluation 

and Eligibility Criteria); 
If the evaluated Bid Price of the Bidder is more than 30 (thirty) percent below 
or substantially higher than the cost estimate, the Employer shall reject the Bid 
as non-responsive. 

29.3 The estimated effect of the price adjustment provisions of the Conditions of 
Contract, applied over the period of execution of the Contract, shall not be taken 
into account in bid evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different 
Lots (Contracts), and to award multiple Contracts to a single Bidder as specified 
in BDS, the methodology to determine the lowest evaluated price of the 
Contract combinations, including any discounts offered in the Letter of Bid, is 
specified in Section III (Evaluation and Eligibility Criteria). 

29.5 If the bid for a Unit Rate Contract, evaluated as per ITB 30.1, is front-loaded 
or has quoted abnormally high rate for any item believing that the item was 
underestimated, the Employer shall require the Bidder to provide clarification 
along with detailed rate analysis, for any or all items of the Bill of Quantities 
as per ITB 24.1. The rate analysis submitted shall be analyzed and compared 
against prevailing norms and rates, on the basis of the work execution 
methodology, technology, and management methods specified by the bidder. 
If the clarification is deemed unsatisfactory, the Employer shall require that 
the amount of the performance security be increased at the expense of the 
Bidder as specified in BDS. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the basis of the 
information in the electronically submitted bid files. If the Bidder cannot 
substantiate or provide evidence to establish the information provided in e-
submitted bid through documents/ clarifications as per ITB Clause 24.1, the bid 
shall not be considered for further evaluation. 

29.7 If all the Bids evaluated are substantially higher than the cost estimate, the 
employer may negotiate with the bidder who submitted the lowest 
evaluated substantially responsive Bid to propose a lump sum discount rate 
in order to bring the bid price within the approved cost estimate. However, 
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no change in the substance of the bid is permitted during the negotiations. 

29.8 If no agreement can be reached as per ITB 29.7, the employer shall cancel 
the procurement proceedings. 

30. Comparison of 
Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance 
with ITB 29.2. The Employer shall determine the Average Bid Price of all the 
substantially responsive Bids. The Bid Price which is closest to the Average Bid 
Price AND is not substantially higher than the cost estimate shall be selected for 
awarding the contract.  

In case two or more Bid Prices are determined to be equally closest to the 
Average Bid Price, the Bid Price which is below the Average Bid Price shall be 
selected for awarding the contract. 

30.2 While evaluating the Bid Price as per ITB 30.1, if the Bid Price of two or 
more Bidders is found to be equal, the Employer shall select the bid for 
awarding the contract by drawing of lots in presence of Bidders’ designated 
representatives who choose to attend in date, time and place as notified by 
the Employer in writing to the concerned bidders. The Bidders’ 
representatives who are present shall be requested to sign a record 
evidencing their attendance. The omission of a Bidder’s signature on the 
record or the absence of a Bidder during the drawing of lots shall not 
invalidate the contents and the effect of the record. The method of drawing 
of lots shall be determined by the Employer. 

31. Employer’s 
Right to Accept 
Any Bid, and to 
Reject Any or 
All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the 
bidding process and reject all bids at any time prior to Contract award, without 
thereby incurring any liability to Bidders. In case of annulment, all bids 
submitted and specifically, bid securities, shall be promptly returned to the 
Bidders. 

31.2 The public entity shall give notice of the rejection of bids or the cancellation 
of the procurement proceedings pursuant to ITB 31.1, along with the reasons 
for such rejection or cancellation, to all bidders participating in the bid. 

31.3 Where any bidder requests, within thirty (30) days of the communication of 
the notice pursuant to ITB 31.2, the grounds for the rejection of all bids or the 
cancellation of the procurement proceedings, the public entity shall provide 
such information to that bidder. 

F. Award of Contract 

32. Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose Bid Price is 
selected as per ITB 29.7, ITB 30.1 or ITB 30.2 and is substantially responsive to 
the Bidding Document, provided further that the Bidder is determined to be 
qualified to perform the Contract satisfactorily. 

33. Letter of Intent 
to Award the 
Contract/Notific
ation of Award 

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 
accordance with ITB 32.1 within seven days of the selection of the bid, in 
writing that the Employer has intention to accept its bid and the information 
regarding the name, address and amount of selected bidder shall be given to all 
other bidders who submitted the bid. 



Works Requirements 52 
 

52 

 

 33.2 After issuance of the notice under ITB 33.1 if the concerned bidder 
provides information pursuant to ITB 4.9 regarding saturation of maximum 
number of contracts, the employer shall disqualify the bidder and shall 

select the next Bidder whose Bid Price is closest to the previously 

determined Average Bid Price in accordance with ITB 32.1 and notify 
accordingly as per ITB 33.1. 

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven 

days of the notice provided under ITB 33.1, the Employer shall, accept the bid 
selected in accordance with ITB 32.1 and Letter of Acceptance shall be 
communicated to the selected bidder prior to the expiration of period of Bid 
validity, to furnish the performance security and sign the contract within fifteen 
days. 

33.4 After communicating letter of acceptance under ITB 33.3, if the 
concerned bidder provides information pursuant to ITB 4.9 regarding 
saturation of maximum number of contracts, the employer shall reject the 

bid of that bidder and shall select the next Bidder whose Bid Price is 

closest to the previously determined Average Bid Price in accordance with 
ITB 32.1 and shall issue the notice accordingly as per ITB 33.1. In such 
case bid security of the rejected bidder shall not be forfeited. 

34. Performance 
Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the 
Employer, the successful Bidder shall furnish the performance security in an 
amount equal to 5 (five) percent of the Bid Price from Commercial Bank or 
Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 
Nepal in accordance with the conditions of Contract using Sample Form for the 
Performance Security included in Section IX (Contract Forms), or another form 
acceptable to the Employer.  

The Bid Price shall be without VAT but including Provisional Sum. 

34.2 Failure of the successful Bidder to submit the above-mentioned Performance 
Security or to sign the Contract Agreement shall constitute sufficient grounds 
for the annulment of the award and forfeiture of the bid security. In that event 
the Employer may award the Contract to the next Bidder whose Bid Price is 
closest to the previously determined Average Bid Price in accordance with ITB 
32.1 whose offer is substantially responsive and is determined by the Employer 
to be qualified to perform the Contract satisfactorily. The process shall be 
repeated according to ITB 33. 

35. Signing of 
Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement 
within the period as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the 
award on its notice board and make arrangement for causing such notice to be 
affixed on the notice board also of the District Coordination Committee, 
District Administration Office, Provincial Treasury and Controller Office 
and District Treasury and Controller Office. The Employer may make 
arrangements to post the notice into its website, if it has; and if it does not have, 
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into the website of the Public Procurement Monitoring Office, identifying the 
bid and lot numbers and the following information: (i) the result of evaluation of 
bid; (ii) date of publication of notice inviting bids; (iii) name of newspaper; (iv) 
reference number of notice; (v) item of procurement; (vi) name and address of 
bidder making contract and (vii) contract price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 
33.1 unsuccessful bidders may request in writing to the Employer for a 
debriefing seeking explanations on the grounds on which their bids were not 
selected. The Employer shall promptly respond in writing to any unsuccessful 
Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, 
the Public Procurement Monitoring Office shall blacklist the bidder on 
recommendation of the Public Entity. 

36. Complaint and 
Review 

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision 
made by the Employer in the intention to award the Contract, it may file an 
application to the Chief of the Public Entity within Seven (7) days of providing 
the notice under ITB 33.1 by the Public Entity, for review of the proceedings 
stating the factual and legal grounds.  

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be 
processed. 

36.3 The chief of Public Entity shall, within five (5) days after receiving the 
application, give its decision with reasons, in writing pursuant to ITB 36.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure 
to be adopted for further proceedings; or  

(b) to reject the application.  

The decision of the chief of Public Entity shall be final.  
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SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information or 

requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is : 06/NCB/HL/2083/084 

ITB 1.1 The Employer is: Bedkot Municipality  

ITB 1.1 Multiple Contract or lots (contracts) is not Applicable  

[If applicable, mention the group of contracts applicable to Multiple Contract: 

The number and identification of lots(contracts) / multiple contracts comprising this bidding 
process is: none  

[insert the name and contract number of the lots(contracts)]]  

ITB 2.1 The name of the Project is: राजमाग[ ¢ेğमा ǒबधुǓतकरण र वेदकोट नगर ǒबधǓुतकरण  गनȶ काय[ | 
The implementing agency is : Bedkot Municipality  

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2  
 
[Select one option, either GoN Funded or DP Funded.] 
For GoN funded: Eligible countries: Nepal 

ITB 4.4 For GoN: [insert PPMO website address for the list of debarred firms] 

For DP: [insert website address for the list of debarred firms] 
 

ITB 4.8 & 

ITB 4.9  

For GoN Funded: 

The Bidder, including all parties constituting the Bidder, shall be ineligible to participate in 
the open competitive bidding process if it has already secured five (5) construction contracts 
(in open competitive bidding) and has not yet completed the work as stipulated in the 
respective contracts. 

Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S 
(March 17, 2022 A.D) 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 
B.S (March 17, 2022 A.D) but the work acceptance report has been approved according to 
Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of 
foreign assistance. 
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ITB 5.1  For GoN funded: For the purpose of Country of Origin: “all Countries” 

For DP funded: For the purpose of Country of Origin: [attach list as per their list of 
eligible countries] 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  
Attention: Bedkot Municipality  Address:  Sisaiya Kanchanpur  
Telephone: : 099 -413121  Facsimile number: ________Electronic mail address: 
bedkot122municipality@gmail.com  

ITB 7.4 A Pre-Bid meeting shall Not  held.  

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 
10 days prior to the deadline for submission of bids.  

C. Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the 
bid, including the priced Bill of Quantities for Unit Rate Contracts and Schedule of Prices 
for lump sum contracts:  unit Rate  

ITB 11.1 (h) The Bidder shall submit with its bid the following additional documents: [Work Schedule]. 

ITB 13.6 The prices quoted by the Bidder shall not  subject to adjustment during the performance of 
the Contract. 

 

ITB 15.1 The bid validity period shall be: Ninety (90) days. 

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution 
eligible to issue Bank Guarantee as per prevailing Law in Nepal with a minimum of NRs 
158000.00, which shall be valid for 30 days beyond the validity period of the bid.  

ITB 16.2 (b) Account Name: 

Bank Name:  Nic Asia Bank  

Bank Address:  Dajee Kanchanpur  

Account Number:  I5CA052423252403  

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: ["Not Applicable]  

ITB 17.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate:  

(a) The name and description of the documentation required to demonstrate the 
authority of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed 
by all parties (i) stating that all parties shall be jointly and severally liable, and (ii) 
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nominating a Representative who shall have the authority to conduct all business 
for and on behalf of any and all the parties of the JV during the bidding process 
and, in the event the JV is awarded the Contract, during contract execution.  

D. Submission and Opening of Bids 

ITB 18.1 Bidders shall have the option of submitting their bids   " by hand / by courier"].  

 

ITB 18.1 (b) Electronic bid submission procedure: N/A 

(a) Bidders submitting Bids electronically shall follow the electronic bid submission 

procedures specified in this clause. 

i. Bidders who choose to submit their bids electronically, can view/download the 

bidding documents from “published bids” section of e-GP system, 

https://bolpatra.gov.np/egp. 

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and 

maintain their organization profile data and documents required during bid response 

preparation. The details of e-GP registration and profile management procedure are 

specified in Article No 9 and 10 respectively of e-GP Directives issued by PPMO, 

which can be downloaded from Download section of e-GP system. 

iii. The bidders shall prepare their bids using data and documents maintained in bidder’s 

profile, instruction provided by e-GP system and forms/format provided in the 

bidding document. 

iv. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder 

submitting bid in JV shall have to upload joint venture agreement along with 

partner(s) Bolpatra ID provided during bidder’s registration. 

v. Bidders (all partners in case of JV) shall update their profile data and documents 

required during preparation and submission of their bids. 

vi. In case of bid submission in JV, the consent of the partners shall be obtained 

through the confirmation link sent to the registered email address and the 

partners shall have to acknowledge their confirmation. 

vii. Bidders shall submit the required documents as specified in Section I-Instruction 

to Bidders, Section II-Bid Data Sheet and Section III-Evaluation and 

Eligibility Criteria of the bidding document. The format of the documents 

shall be in PDF and/or web form as provisioned in the e-GP system. 

The required forms and documents shall be part of bid. 
No. Document Requirement Remarks 

1. Letter of Bid  Mandatory PDF 
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2. Bid Security / Bank Guarantee Mandatory PDF 

3. Firm or Company registration 
Certificate 

Mandatory PDF 

4. VAT and PAN registration 
Certificate 

Mandatory (for 
domestic 
bidders only)  

PDF 

5. Business Registration Licence Mandatory PDF 

6. Tax Clearance Certificate / Tax 
return submission evidence / 
evidence of time extension F.Y 
2082/083 

Mandatory (for 
domestic 
bidders only) 

PDF 

7. Power of Attorney of Bid 
signatory 

Mandatory PDF 

8. Joint venture agreement Mandatory in case 
of JV Bids Only 

PDF 

9. Completed Bill of Quantities 
(BoQ) 

Mandatory PDF 

10.  Work Schdule    

11.    

 

Note:  

a) The documents specified as “Mandatory” should be included in e-submission and 
non-submission of the documents shall be considered as non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their profile documents 
as appropriate for the specific bid before submitting their bid electronically. 

viii. After providing all the details and documents, the e-GP system will generate bid 

response documents for the bidder. Bidders shall download, verify and 

confirm the bid response documents prior to bid submission. 

ix. For verifying the authentic user, the system will send one time password (OTP) 

in the registered e-mail address of the bidder. System will validate the OTP 

and then only allow bidders to submit their bid. 

x. Electronically submitted bids can be modified and/or withdrawn through the 

system within the bid submission deadline.  

xi. The bidder/bid shall meet the following requirements and conditions for e-

submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The bidders are fully responsible for using the e-GP system as per 

specified procedures and in no case the employer shall be held liable for 

bidder's inability to use the system. 
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 cc) When a bidder submits electronic bid through the e-GP System, it is 

assumed that the bidder has prepared the bid by studying and examining 

the complete set of the bidding document and e-GP instruction including 

the provision stipulated in e-GP Directives. 

ITB 19.1 For bid submission purposes only, the Employer’s address is :  

Attention: Bedkot Municipality . Address: Sisaiya Kanchanpur  

The deadline for bid submission is : 
Date : 2083/07/10 Time 12:00 Noon  

ITB 22.1 The bid opening shall take place at : 

Address :  Sisaiya Kanchanpur  
Date :  2083/07/10 Time 2:00 Pm  

 

E. Evaluation and Comparison of Bids 

ITB 29.4 Bidders are Not  to quote separate prices for lots (Contracts), and a single Bidder will be 
awarded multiple lots (Contracts) based on provision of Paragraph 1.1, Multiple 
Contracts Section III (Evaluation and Eligibility Criteria): 

[If permitted to quote separate prices for lots (Contracts), insert the following 
otherwise delete] 

Multiple contracts comprising of following lots (contracts): 

 ………………………………. [Insert the name and contract number of the lots 
(contracts)]………………………. 

ITB 29.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid 
price (without VAT but Including PS).  
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SECTION - III 

Evaluation and Eligibility Criteria 
This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. GoN/DP 
requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 29, no other 
methods, criteria and factors shall be used. The Bidder shall provide all the information requested in the forms 
included in Section IV (Bidding Forms).  
 
1. Evaluation  
 In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:  
1.1 Multiple Contracts  

Pursuant to Sub-Clause ITB 29.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, 
evaluation will be as follows:  

 
Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, the 
Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, or as a total 
of contracts in order to arrive at the least cost combination for the Employer by taking into account discounts 
offered by Bidders in case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions  
Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including omissions, is 
determined as follows: 

 
 [Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial nonconformities 
shall be evaluated, but excluding omission of prices in the Bill of Quantities. The Employer will make its own 
assessment of the cost of any nonmaterial nonconformities and omissions for the purpose of ensuring fair 
comparison of bids.”] 
 

2. Eligibility  
Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission  
Requirements All Partners 

Combined 
Each 

Partner 
One 

Partner 
2.1 Conflict of Interest 
No conflicts of interest in 
accordance with ITB Sub-
Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 

2.2 Government/DP Eligibility 
Not having been declared 
ineligible by government/DP, 
as described in ITB Sub-
Clause 4.4. 
 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 

2.3 Government-owned Entity 
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Bidder required to meet 
conditions of ITB Sub-
Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid, 
Forms ELI - 1, 
ELI - 2, with 
attachments 

2.4 UN Eligibility  
Not having been declared 
ineligible based on a United 
Nations resolution or 
Employer's country law, as 
described in ITB Sub-Clause 
4.7. 

must meet 
requirement 

existing or 
intended 
JV must 

meet 
requireme

nt 

must meet 
requirement 

not 
applicabl

e 

Letter of Bid 

2.5 Bidder’s Running Contracts  

Bidder’s have not yet secured 
five (5) number of 
construction contracts2(in 
open competitive bidding) as 
described in ITB Sub-Clause 
4.8. 

must meet 
requirement 

existing or 
intended 
JV must 

meet 
requireme

nt 

must meet 
requirement 

not 
applicabl

e 

Letter of Bid, 
Form ELI-3 

2.6 Other Eligibility 

Firm or Company 
Registration Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
License 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN Registration 
certificate  

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Tax clearances certificate 
for the F/Y 2082/083  or 
Tax return submission 
evidence or evidence of tax 
time extension for. 
 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Additional requirements  

[Insert if any] 

……………. ………… …………… ………… ………… 

 
2Note: Following Procurement of Works contracts shall not be counted for this purpose: 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S or i.e March 17, 2022 A.D and accepted but 
the work acceptance report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance 
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 SECTION - IV 

Bidding Forms 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 
complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 
 

To: [Insert Complete name of Employer] ………………………………………………………………………  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda  
issued in accordance with Instructions to Bidders (ITB) Clause 8;  

(b) We offer to execute in conformity with the Bidding Documents the following Works: [Insert Description of the 
works]. 

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options below as 
appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities. 

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of 
each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another contract] 
[insert the total price in words and figures]; (iii) Total price of subject contract [say Lot1]and Lot3 [another 
contract] [insert the total price in words and figures]; Total price of subject contract [say Lot1], Lot2 
[another contract], Lot3 [another contract], ………………..[insert the total price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 
are:…………………………………………….. [For Bidding Documents not provisioning multiple contracts] 

 
 
Add following if Bidding Document provisions applicability of multiple contracts 

 
The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot2 
[another contract] are:…………………………………………….. 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and Lot3 
[another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 [another 
contract] and Lot3 [another contract],……………………, are:…………………………………………….. 

[Note:  

1. Formulate possible combinations depending upon the number of lots under Bidding Process and modify 
accordingly Paragraph (c) and (d)]  

(e) Our bid shall be valid for a period of …………………..[insert validity period as specified in ITB 15.1] days from 
the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding 
upon us and may be accepted at any time before the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the  
Bidding Document;  

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from eligible 
countries or any countries [insert the nationality of the Bidder, including that of all parties that comprise the Bidder if 
the Bidder is a consortium or association, and the nationality of each Subcontractor and Supplier];  

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any  
conflict of interest in accordance with ITB 4.3;  

(i) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process in 
accordance with ITB 4.3;  

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the contract, has 
not been declared ineligible, under the Employer’s country laws or official regulations or by an act of compliance 
with a decision of the United Nations Security Council;  

(k) [We are not a government owned entity] / [We are a government owned entity but meet the requirements 
of ITB 4.5]; * 

(l) We understand that this bid, together with your written acceptance thereof included in your notification of 
award, shall constitute a binding contract between us, until a formal contract is prepared and executed;  

(m) We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed 
procurement proceedings and we have not been punished for an offense relating to the concerned profession or 
business.  

(n) We declare that we have not yet secured five (5) number of constructions contracts3 (in open competitive bidding) 
 

* Note: Use one of the two options as appropriate. 

3 Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted after 2078-12-03 B.S (March 17, 2022 A.D) and accepted but the 
work acceptance report has been approved according to Rule 117 of PPR. 
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as described in ITB Sub-Clause 4.9. 

 
(o) We understand that you are not bound to accept the bid closest to the Average Bid Price or any other bid that you 

may receive; and  

(p) If awarded the contract, the person named below shall act as Contractor’s Representative:  

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 
documents relating to the bid submission and to have them audited by auditors appointed by the Employer.  

(r) We declare that we are solely responsible for the authenticity of the documents submitted by us. The document 
and information submitted by us are true and correct. If any document/information given is found to be concealed 
at a later date, we shall accept any legal actions by the Employer. 

 

Name: [insert complete name of the person signing the Bid].................................................................... 

 

In the capacity of [insert legal capacity of person signing the Bid]................................................................ 

 

Signed [signature of the person whose name and capacity are shown above]……………………………………… 

 

Duly authorized to sign the Bid for and on behalf of [insert complete name of the Bidder]………… 

 

Date [insert date of signing]…………………………………………………………....  
 

 
c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Table of Price Adjustment Data4 

[To be used if Price Adjustment is applicable as per GCC 53.1] 

 

Code Index Description 

Source 

of 

Index* 

Base Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)***     

 …     

 Equipment usage (d)     

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for each item. 
(a) Labor:  

"National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  
or  
rate fixed by District Rate Fixation Committee  

 
(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage:  

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank  
or  

"Fuel" Price fixed by Nepal Oil Corporation.  
** Bidders proposed weightings should be within the range specified by the Employer in column - 5  

***Note: The materials can be broken down into major construction materials if necessary. In this case the source of 
index shall be the specified by Employer, preferably as per the published ex-factory price or published price from 
the sole authorized seller. 

 
4 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for 
bid rejection and such non-compliance will be subject to clarification and rectification prior to contract award. 
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Table of Price Adjustment Data5 
 

[To be used if Price Adjustment is applicable as per GCC 53.6] 
Code Construction Material* Unit Base Price (NRs/Unit) (Ex-factory) Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by bidder) 
in column 4 and5. 

 
Note: 
The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid 
as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-
factory price of the same source shall be taken into consideration. 
 

 
5 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for 
bid rejection and such non-compliance will be subject to clarification and rectification prior to contract award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  

(On letterhead paper of the Bank) 

Beneficiary: .............................. [Insert name and address of Employer] ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 
 

We have been informed that . …………. .[insert name of the Bidder] (hereinafter called “the Bidder”) 

intends to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... [Insert name of 

Contract . …………… under Invitation for Bids No. ………………………………[insert IFB No.] (“the IFB”). 
 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . [Insert name of Bank] ……………….. hereby irrevocably undertake to pay 
you any sum or sums not exceeding in total an amount of Nepalese Rupees. . ………...[Insert amount in figures and amount 
in words] upon receipt by us of your first demand in writing accompanied by a written statement stating that the Bidder is in 
breach of its obligation(s) under the bid conditions, because the Bidder:  

(a) has withdrawn or modifies its Bid: 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity specified by the 

Bidder on the Letter of Bid, in case of hard copy submission; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or refuses to 

execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in accordance with the ITB; or 

(d) is involved in fraud and corruption in accordance with the ITB; or  
(e) a Bidder changes the prices or substance of the bid while providing information pursuant to ITB 24.1; or 

(f)  if the bidder fails to inform about the saturation of the maximum number of contracts as per ITB 4.9. 

This guarantee will remain in force up to and including the date ………number…………days after the deadline for 
submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer, notice of 
which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee should reach the Bank not letter than 
the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder unless notified 

by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions, ICC Publication No. 758 .except 
that the supporting statement under Article 15(a) is hereby excluded. 
 

. . .Bank’s seal and authorized signature(s) . . . 
 

Note:  

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 
…………......……..………. (Applicable for Bid Security of Foreign Banks).
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Bidder’s Information Format 

 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 
Others 
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Bidder’s Information 

 

Form ELI - 1: Bidder’s Information Sheet  

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with ITB 4.5.  
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form  

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB .2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 
compliance with commercial law, in accordance with ITB 4.5. 
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Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form  

 Bidder’s Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of 
contract** Date of Issuance of 

Taking Over 
Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

 

* Mention GON funded or DP funded or Other PE (Insert name) funded 
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and "Substantially 

completed" if taking over certificate has been issued. 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking over 
certificate has been issued. 

****Note: Following Procurement of Works contracts shall not be counted for this purpose 

a) The works for which tender were invited or contracts accepted before 2078-12-03 B.S (March 17, 2022 A.D). 

b) The works for which tender have been invited and contracts accepted 2078-12-03 B.S (March 17, 2022 A.D) but the work acceptance 
report has been approved according to Rule 117 of PPR. 

c) The works for which tenders were invited or contracts accepted under all types of foreign assistance. 
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Part – II 
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SECTION - V 
Works Requirements 

 
 
 
HIGH MAST LIGHT JADAN ( वेदकोट नगरपाͧलका अÛतग[त चàफापुर 
चोक,दैजी चोक ,सामादैजी चोक,ͧससैया चोक,लालपुर चोक र सुडा चोकमा )  
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Scope of Work 
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Specifications 

Notes on the Specifications  
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and competitively 
to the requirements of the Employer without qualifying or conditioning their Bids. The specifications must be 
drafted to permit the widest possible competition and, at the same time, present a clear statement of the required 
standards of workmanship, materials, and performance of the goods and services to be procured. Only if this is done 
will the objectives of economy, efficiency and fairness in procurement be realized, responsiveness of Bids be 
ensured, and the subsequent task of bid evaluation facilitated. The specifications should require that all goods 
and materials to be incorporated in the Works be new, unused, of the most recent or current models, and 
incorporate all recent improvements in design and materials unless provided otherwise in the Contract.  
Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 
encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally written 
specially by the Employer or Project Manager to suit the Contract Works in hand. The available standard 
specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line Ministries can be 
adopted for respective civil construction works.  
There are considerable advantages in standardizing General Specifications for repetitive Works in recognized 
public sectors, such as highways, urban housing, irrigation, and water supply, in the same country or region 
where similar conditions prevail. The General Specifications should cover all classes of workmanship, materials, 
and equipment commonly involved in construction, however it may not necessarily be adequate to be used in a 
particular Works Contract and may necessitate preparation of Particular (Special) Specifications to amend and or 
supplement the provision of the General Specifications to meet the requirement of the particular Works.  
 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of standards for 
goods, materials, and workmanship, recognized international standards should be used as much as possible. 
Where other particular standards are used, whether national standards of Nepal or other standards, the specifications 
should state that goods, materials, and workmanship that meet other authoritative standards, and which ensure 
substantially equal or higher quality than the standards mentioned, will also be acceptable.  
 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. Alternatives 
are appropriate in cases where obvious (and potentially less costly) alternatives are possible to the technical 
solutions indicated in the Procurement Documents for certain elements of the Works, taking into consideration the 
comparative specialized advantage of potential bidders. For example:  
 
The Employer should provide a description of the selected parts of the Works with appropriate references to 
Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that the alternative 
solutions if applicable shall be at least structurally and functionally equivalent to the basic design parameters and 
specifications.  
 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Employer, including drawings, design calculations, technical specifications, breakdown of prices, proposed 
construction methodology, and other relevant details.  
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Sample Clause: Equivalency of Standards and Codes  
 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and materials to be 
furnished, and work performed or tested, the provisions of the latest current edition or revision of the relevant 
standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. Where such standards and 
codes are national, or relate to a particular country or region, other authoritative standards that ensure a substantially 
equal or higher quality than the standards and codes specified will be accepted subject to the Project Manager’s prior 
review and written consent. Differences between the standards specified and the proposed alternative standards 
shall be fully described in writing by the Contractor and submitted to the Project Manager at least 30 days prior to 
the date when the Contractor desires the Project Manager’s consent. In the event the Project Manager determines that 
such proposed deviations do not ensure substantially equal or higher quality, the Contractor shall comply with the 
standards specified in the documents. These Notes for Preparing Specifications are intended only as information for 
the Employer or the person drafting the Procurement Documents. They should not be included in the final 
documents.  

 
 
 
 
 
 

[Insert Specifications] 
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Drawings 

 
 

Note:  
 

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes of the 
contract documents. The size will be dictated by the scale of the drawings, which must not be reduced to the 
extent that details are reduced illegible.  

 
2. A simplified map showing the location of the Site in relation to the local geography, indicating major roads, 

posts, airports, and railroads, is helpful.  
 
3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders to 

understand the type and complexity of the work involved and the price the Bill of Quantities.  
 
 
 
 
 

[Insert Drawings] 
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Supplementary Information 
 
 
 

[insert supplementary information if any] 
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SECTION - VI 

Bill of Quantities6 

 

Notes for Unit Rate Contracts: 

Objectives 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be prepared 

efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation 

of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 
distinguish between the different classes of Works, or between Works of the same nature carried out in different 
locations or in other circumstances which may give rise to different considerations of cost. Consistent with these 
requirements, the layout and content of the Bill of Quantities should be as simple and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d) Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement 
which have been adopted in the preparation of the Bill of Quantities and which are to be used for the 
measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the Works 
which by nature, location, access, timing, or any other special characteristics may give rise to different methods 
of construction, or phasing of the Works, or considerations of cost. General items common to all parts of the 
works may be grouped as a separate section in the Bill of Quantities.  

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items included in 
the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates quoted by the Bidders, 
the Day work Schedule should normally comprise the following: 

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work rates or 
prices are to be inserted by the Bidder, together with a statement of the conditions under which the 
Contractor will be paid for work executed on a day work basis. 

 
6In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid. The rate 
to be entered by the Bidder against each basic Day work item should include the Contractor’s profit, 
overheads, supervision, and other charges. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a provisional sum 
in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should be 
provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums often 
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future 
need arises. Where such provisional sums or contingency allowances are used, the Contract Data should state the 
manner in which they will be used, and under whose authority (usually the Project Manager’s). 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with 
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward price 
adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the person 
drafting the Bidding documents. They should not be included in the final documents. 

 
Preamble of Bill of Quantities 

 

A. General  
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special Conditions 
of Contract, Technical Specifications, and Drawings.  

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a 

common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried 
out, as measured by the Contractor and verified by the Project Manager and valued at the rates and prices bid 
in the priced Bill of Quantities, where applicable, and otherwise at such rates and prices as the Project Manager 
may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records shall be 
prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out such work without 
the prior agreement of the Engineer, the Engineer may request the Contractor to carry out investigations to 
confirm the extent of the work and the quantity of work certified for payment shall be solely at the Engineer's 
discretion. The cost of any such investigation shall be borne by the Contractor. 

 
4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the Contract, 

include all construction equipment, labor, supervision, materials, erection, maintenance, insurance, profit, taxes, 
and duties, together with all general risks, liabilities, and obligations set out or implied in the Contract.  

 
5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities are 

stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall be deemed 
to be covered by other rates and prices entered in the Bill of Quantities.  

 
6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the 

priced Bill of Quantities, and where no Items are provided, the cost shall be  
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deemed to be distributed among the rates and prices entered for the related Items of Work.  
 
7. General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 

Bill of Quantities. References to the relevant sections of the Contract documentation shall be made before 
entering prices against each item in the priced Bill of Quantities. The Specification Clause references, where 
given in the item description of the Bills of Quantities, are for the convenience of bidders and generally refer to 
the principal relevant- specification clause but do not necessarily represent the whole of the specification 
requirements for the work required within the item. The presence of a Specification clause reference shall not in 
any way reduce the Bidders obligation to complete work in accordance with all the requirements of the 
Specification. 

 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in part 
at the direction and discretion of the Project Manager in accordance with the Conditions of Contract.  

 
9. The method of measurement of completed work for payment shall be in accordance with the Specifications. 

 
10. The abbreviations and symbols used in this Bill of Quantities are: [Insert as applicable] 
B. Day work Schedule  
 
a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders shall enter 
basic rates for day work items in the Schedules. These rates shall apply to any quantity of day work ordered by the 
Project Manager. Nominal quantities have been indicated against each item of day work, and the extended total for 
day work shall, be carried forward as a Provisional Sum to the Summary Total Bid Amount. Unless otherwise 
adjusted, payments for day work shall be subject to price adjustment in accordance with the provisions in the 
Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be reckoned 
from the time of arrival of the labor at the job site to execute the particular item of day work to the time of 
departure from the job site, but excluding meal breaks and rest periods. Only the time of classes of labor directly 
doing work ordered by the Project Manager and are competent to perform such work will be measured. The time 
of gangers (charge hands) actually doing work with the gangs will also be measured but not the time of foremen or 
other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, 
calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The rates 
for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the amount of wages 
paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums paid to or on behalf of such 
labor for social benefits in accordance with Nepal law, iii) Contractor's profit, overheads, superintendence, 
liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed on 
day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2 
EQUIPMENT”. The said rates shall be deemed to include due and complete allowance for depreciation, interest, 
indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other consumables and all overhead, 
profit and administrative costs related to the use of such equipment. The cost of drivers, operators and assistants 
also shall be included in the rate of the equipment and no separately payment shall be made for it. 
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2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the actual 
number of working hours will be eligible for payment, except that where applicable and agreed with the Project 
Manager, the travelling time from the part of the Site where the Construction Plant was located when ordered by 
the Project Manager to be employed on day work and the time for return journey there to shall be included for 
payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials for 
which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates entered by 
him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to include overhead 
charges and profit as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling 
expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or stockpile 
on the Site to the place where it is to be used also shall be include in the same rate. 

 
Provisional Sums  
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other contractors 
should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum with an appropriate 
brief description. A separate procurement procedure is normally carried out by the Employer to select such 
specialized contractors. To provide an element of competition among the Bidders in respect of any facilities, 
amenities, attendance, etc., to be provided by the successful Bidder as prime Contractor for the use and convenience 
of the specialist contractors, each related provisional sum should be followed by an item in the Bill of Quantities 
inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc. 
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Bill of Quantities 

 
 
 
 

[insert Bill of Quantities] 
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PART-III CONDITIONS OF CONTRACT AND 
CONTRACT FORMS 
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Section VII: General Conditions of Contract 

 
 

Bedkot Municipality  
 

[Insert Name of Contract and Contract Identification No,] 

 
 
 
 
06/NCB/HL/2083/084 (राजमाग[ ¢ेğमा ǒबधुǓतकरण र वेदकोट नगर 
ǒबधुǓतकरण  गनȶ काय[ ) 
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the Biding 

document is issued. 
General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 
(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the remedying of 
any defects. 

(b) The Activity Schedule is a schedule of the activities comprising the construction, 
installation, testing, and commissioning of the Works in a lump sum contract. It 
includes a lump sum price for each activity, which is used for valuations and for 
assessing the effects of Variations and Compensation Events. 

(c) Bill of Quantities means the priced and completed Bill of Quantities forming part of the 
Bid. 

 (d) Compensation Events are those defined in GCC 50 hereunder. 
 (e) The Completion Date is the date of completion of the Works as certified by the 

Project Manager, in accordance with GCC 68.1. 
 (f) The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC 2.3 below. 
 (g)The Contractor is the party whose Bid to carry out the Works has been accepted by 

the Employer. 
 (h)The Contractor’s Bid is the completed bidding document submitted by the Contractor to 

the Employer. 
 (i)The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance 

and thereafter as adjusted in accordance with the Contract. 
 (j) Days are calendar days; months are calendar-months. 
 (k) Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s 

employees and Equipment, in addition to payments for associated Materials and Plant. 
 (l) A Defect is any part of the Works not completed in accordance with the Contract. 
 (m) The Defects Liability Certificate is the certificate issued by Project Manager upon 

correction of defects by the Contractor.  
 (n) The Defects Liability Period is the period calculated from the Completion Date where 

the Contractor remains responsible for remedying defects.  
 (o) Drawings include calculations and other information provided or approved by the 

Project Manager for the execution of the Contract.  
 (p) The Employer is the party who employs the Contractor to carry out the Works, as 

specified in the SCC.  
 (q) Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site 

to construct the Works.  
 (r) Force Majeure means an exceptional event or circumstance: which is beyond a Party's 

control; which such Party could not reasonably have provided against before entering into 
the Contract; which, having arisen, such Party could not reasonably have avoided or 
overcome; and, which is not substantially attributable to the other Party.  
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 (s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 
Acceptance.  

 (t) In writing or written means hand written, type written, printed or electronically made, 
and resulting in permanent record. 

 (u) The Intended Completion Date is the date on which it is intended that the Contractor 
shall complete the Works.  The Intended Completion Date is specified in the SCC. 
The Intended Completion Date may be revised only by the Project Manager by issuing 
an extension of time or an acceleration order.  

 (v) Letter of Acceptance means the formal acceptance by the Employer of the Bid and 
denotes the formation of the contract at the date of acceptance.  

 (w) Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works.  

 (x) Party means the Employer or the Contractor, as the context requires.  
 (y) SCC means Special Conditions of Contract  

(aa) Plant is any integral part of the Works that shall have a mechanical, electrical, 
chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other competent 
person appointed by the Employer and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible for supervising the 
execution of the Works and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer 
pursuant to GCC 54.1.  

(dd) Schedules means the document(s) entitled schedules, completed by the Contractor 
and submitted with the Letter of Bids, as included in the Contract. Such document 
may include the Bill of Quantities, data, lists, and schedules of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC. 
(ff) Site Investigation Reports are those that were included in the bidding documents 

and are factual and interpretative reports about the surface and subsurface conditions 
at the Site. 

(gg) Specification means the Specification of the Works included in the Contract and 
any modification or addition made or approved by the Project Manager.  

(hh) The Start Date is given in the SCC. It is the latest date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with any of the 
Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract with the 
Contractor to carry out a part of the work in the Contract, which includes work on the 
Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed by the 
Contractor that are needed for construction or installation of the Works.  

(kk) A Variation is an instruction given by the Project Manager which varies the Works 
(ll) The Works are what the Contract requires the Contractor to construct, install, and turn 

over to the Employer, as defined in the SCC. 
2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also means female or neuter, 

and the other way around. Headings have no significance. Words have their normal 
meaning under the language of the Contract unless specifically defined. The Project 
Manager shall provide instructions clarifying queries about these GCC. 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, 



Works Requirements 93 
 

93 

 

the Completion Date, and the Intended Completion Date apply to any Section of the 
Works (other than references to the Completion Date and Intended Completion Date for 
the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Special Conditions of Contract, 

(e) General Conditions of Contract, 

(f) Specifications, 

(g) Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are stated in the SCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of 
goods and services prohibitions in the Employer’s country when 

(a) by an act of compliance with a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations, the Employer’s Country 
prohibits any import of goods from, or any payments to, a particular country, person, or 
entity. Where the Employer’s country prohibits payments to a particular firm or for 
particular goods by such an act of compliance, that firm may be excluded. 

4.Contract 
Agreement 

4.1 The Parties shall enter into a Contract Agreement within 15 days after the Contractor 
receives the Letter of Acceptance, unless the Special Conditions establish otherwise. 
The Contract Agreement shall be based upon the attached Contract forms in Section IX. 

4.2 Without altering the basic nature or scope of work, the contract may be amended upon 
mutual written consent as per prevailing Public Procurement Law. 

5. Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 
interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other Party, at 
the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its right to 
any moneys due, or to become due, under the Contract. 

6. Care and 
Supply of 
Documents 

6.1 The Specification and Drawings shall be in the custody and care of the Employer. Unless 
otherwise stated in the Contract, one copy of the Contract and of each subsequent 
Drawing shall be supplied to the Contractor, who may make or request further copies at 
the cost of the Contractor. 
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6.2 Each of the Contractor’s Documents shall be in the custody and care of the Contractor, 
unless and until taken over by the Employer. Unless otherwise stated in the Contract, the 
Contractor shall supply to the Engineer six copies of each of the Contractor’s 
Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor’s Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Employer’s Personnel shall have the right 
of access to all these documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared for use 
in executing the Works, the Party shall promptly give notice to the other Party of such 
error or defect. 

7. Confidential 
Details 

7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential and 
other information as may be reasonably required in order to verify the Contractor’s 
compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, except to 
the extent necessary to carry out their respective obligations under the Contract or to 
comply with applicable Laws. Each of them shall not publish or disclose any particulars 
of the Works prepared by the other Party without the previous agreement of the other 
Party. However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to compete 
for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such 
documents, data and other information it receives from the Employer to the extent 
required for the Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality 
similar to that imposed on the Contractor under this Clause. 

8. Compliance 
with Laws 

8.1 The Contractor shall, in performing the Contract, comply with applicable Laws of Nepal. 

9. Joint and 
Several 
Liability 

9.1 If the Contractor is a joint venture of two or more entities , all such entities shall be 
jointly and severally liable to the Employer for the fulfillment of the provisions of the 
Contract, and shall designate one of such persons to act as a leader with authority to 
bind the joint venture. The contractor shall not handover the responsibility of the 
contract to any one member or some members of Joint Venture or any other 
parties, not involved in the contract. The composition or the constitution of the joint 
venture shall not be altered without the prior consent of the Employer. 

10. Project 
Manager's 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 
matters between the Employer and the Contractor in the role representing the Employer.  

11. Delegation 11.1 The Project Manager may delegate any of his duties and responsibilities to other people 
after notifying the Contractor, and may cancel any delegation after notifying the 
Contractor. 



Works Requirements 95 
 

95 

 

12. 
Communicati
ons 

12.1 Communications between parties that are referred to in the Conditions shall be effective 
only when in writing. Wherever these Conditions provide for the giving or issuing of 
approvals, certificates, consents, determinations, notices and requests, these communications 
shall be: 

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or transmitted 
using any of the agreed systems of electronic transmission as stated in the SCC; and 

(b) delivered, sent or transmitted to the address for the recipient’s communications as stated 
in the Contract. However: 

(i) if the recipient gives notice of another address, communications shall thereafter be 
delivered accordingly; and 

(ii) if the recipient has not stated otherwise when requesting an approval or consent, it 
may be sent to the address from which the request was issued. 

Approvals, certificates, consents and determinations shall not be unreasonably withheld or 
delayed. 

12.2  A Notice shall be effective when delivered or on the Notice’s effective date, whichever is 
later. 

13. 
Subcontractin
g 

13.1 For GON Funded: 

A list of approved Subcontractors including its value/works is included as Article 2 (k) of 
contract Agreement. Approval by the Employer for any of the Subcontractors shall not 
relieve the Contractor from any of its obligations, duties, or responsibilities under the 
contract. 

For DP Funded: 

The Contractor may subcontract with the approval of the Project Manager, but may 
not assign the Contract without the approval of the Employer in writing. 
Subcontracting shall not alter the Contractor’s obligations. Bidders may propose 
subcontracting up to the percentage of total value of contracts as specified in the 
SCC. The Sub contractor shall meet the qualification requirement as specified in 
SCC. 

13.2 The contractor shall give prior notice to the Employer clearly specifying the nature, 
scope, and responsibilities of the work to be performed, to engage other 
subcontractors, material suppliers, equipment suppliers, service providers, or other 
persons or entities during the implementation of the contract. 

13.3 Before notifying the Employer as per GCC 13.2, the contractor shall enter into a 
written agreement with the subcontractor, material suppliers, equipment suppliers, 
service providers, or other persons or entities clearly specifying the scope of work, 
responsibilities, quality requirements, duration, payment terms, security, labor-
related obligations, and conditions relating to performance of the work. 

13.3 Any subcontracting arrangement made in accordance with GCC 13.2 shall not 
relieve the Contractor of any of its obligations or liabilities under the Contract. 

13.4 The contractor shall provide the Employer with details of the payments made to the 
subcontractor, material suppliers, equipment suppliers, service providers, or other 
persons or entities engaged under GCC 13.1 and/or GCC 13.2. 

13.5 If the contractor is found not to have made payment to the subcontractor, material 
suppliers, equipment suppliers, service providers, or other persons or entities  
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engaged under GCC 13.1 and/or GCC 13.2 in accordance with the terms of the 
agreement, the Employer may determine the amount payable to such subcontractor, 
material suppliers, equipment suppliers, service providers, or other persons or 
entities and make payment to them from any remaining dues to be paid to the 
contractor, retention money, or forfeited performance security. 

14. Other 
Contractors 

14.1 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the SCC. The Contractor shall also provide facilities and 
services for them as described in the Schedule. The Employer may modify the Schedule 
of Other Contractors, and shall notify the Contractor of any such modification 

15 Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment identified in its 
Bid to carry out the Works, or other personnel and equipment approved by the Project 
Manager. The Project Manager shall approve any proposed replacement of key personnel 
and equipment only if their relevant qualifications or characteristics are substantially equal 
to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of the 
Contractor’s staff or work force, stating the reasons, the Contractor shall ensure that the 
person leaves the Site within seven days and has no further connection with the work in 
the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of the 
Contractor be determined to have engaged in corrupt, fraudulent, collusive, coercive, or 
other prohibited practices during the execution of the Works, then that employee shall 
be removed in accordance with Clause 15.2 above. 

16. Employer’s 
and 
Contractor's 
Risk 

16.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 
Contractor carries the risks which this Contract states are Contractor’s risks.  

17. Employer’s 
Risks 

17.1 From the Start Date until the Defects Liability Certificate has been issued, the following 
are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property (excluding the Works, Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 
which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with any legal right by 
the Employer or by any person employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent 
that it is due to a fault of the Employer or in the Employer’s design, or due to 
war or radioactive contamination directly affecting the country where the Works 
are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk of 
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loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss or 
damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not itself an Employer’s 
risk, or 

(c) the activities of the Contractor on the Site after the Completion Date. 

18. Contractor’s 
Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 
personal injury, death, and loss of or damage to property (including, without limitation, the 
Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s 
risks. 

19. Insurance 19.1 The Contractor shall provide insurance in the joint names of the Employer and the 
Contractor from the Start Date to the end of the Defects Liability Period, in the amounts 
and deductibles stated in the SCC for the following events which are due to the 
Contractor’s risks:  

(a) loss of or damage to the Works, Plant, and Materials;  

(b) loss of or damage to Equipment;  

 (c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in 
connection with the Contract; and  

(d) Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 
Manager for the Project Manager’s approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the proportions of Nepalese Rupees required to 
rectify the loss or damage incurred.  

19.3 If the Contractor does not provide any of the policies and certificates required, the 
Employer may affect the insurance which the Contractor should have provided and 
recover the premiums the Employer has paid from payments otherwise due to the Contractor 
or, if no payment is due, the payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of the 
Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 
Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC, supplemented by any information available to the Contractor. 

21. Contractor to 
Construct the 
Works 

21.1 The Contractor shall construct and install the Works in accordance with the Specifications 
and Drawings. 

22. The Works to 22.1 The Contractor may commence execution of the Works on the Start Date and shall 
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Be Completed 
within 
intended 
Completion 
Date 

carry out the Works in accordance with the Program submitted by the Contractor, as 
updated with the approval of the Project Manager, and complete them within the 
intended Completion Date. 

23. Design by 
contractor and 
Approval by 
the Project 
Manager 

23.1 The contractor shall be responsible for the design of permanent works as specified in 
SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor shall 
submit Specifications and Drawings showing the proposed Temporary Works to the 
Project Manager, for his approval. 

23.3 All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, shall be subject to prior approval by the Project Manager before their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for design 
of temporary works. 

24. Safety, 
Security and 
Protection of 
the 
Environment 

24.1 The Contractor shall, throughout the execution, and completion of the works and remedying 
of any defects therein: 

a. Have full regard for the safety of all persons entitled to be upon the site and keep the site 
(so as the same is under his control) and the works (so far as the same are not 
completed or occupied by the Employer) in an orderly state appropriate to the 
avoidance of danger to such persons. 

b. Provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watching, when necessary or required by the Project Manager or by any duly 
constituted authority, for the protection of the Works of for the safety and convenience 
of the public or others. 

c. Take all reasonable steps to protect the environment on and off the site and to avoid 
damage or nuisance to persons or to property of the public or others resulting from 
pollution, noise or other causes arising as a consequence of his methods of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon as 
possible to protect them from erosion.  

e. Any spoil or material removed from drains shall be disposed of to designated stable 
tipping areas as directed by the Project Manager. 

f. Shall not use fuel wood as a means of heating during the processing or preparation of 
any materials forming part of the works. 

g. The Project Manager shall have the power to disallow any working practice or activity 
of the Contractor or direct that such practices or activities be modified should the 
Project Manager consider, on the advice of the relevant Government Departments, that 
the practices or activities will be harmful to wildlife. 

h. Provide on the Site such lifesaving apparatus as may be appropriate and an adequate and 
easily accessible first aid outfit or such outfits as may be required by any government 
ordinance, factory act, etc., subsequently published and amended from time to time. 
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24.2 The Contractor shall comply with the Employer’s Occupational Health and Safety 
(OHS) Policy, Guideline and/or Operating Manual, if any, as specified in the SCC. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly discovered 
on the Site shall be the property of the employer. The Contractor shall notify the Project 
Manager of such discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26. Possession of 
the Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession 
of a part is not given by the date stated in the SCC, the Employer shall be deemed to 
have delayed the start of the relevant activities, and this shall be a Compensation Event.  

27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person authorized by the Project 
Manager access to the Site and to any place where work in connection with the 
Contract is being carried out or is intended to be carried out. 

28.Instructions, 
Inspections 
and Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which comply 
with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts and 
records in respect of the Works in such form and details as will clearly identify relevant 
time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP to 
inspect the Site and/or the accounts and records of the Contractor and its sub-contractors 
relating to the performance of the Contract, and to have such accounts and records 
audited by auditors appointed by the GoN/DP if required by the GoN/DP. The 
Contractor’s attention is drawn to Sub-Clause 73.2 which provides, inter alia, that acts 
intended to materially impede the exercise of the GoN’s/DP’s inspection and audit rights 
provided for under this Sub-Clause constitute a obstructive practice subject to contract 
termination. 

29.Dispute 
Settlement 

29.1 The Employer and the Contractor shall attempt to settle amicably by direct 
negotiation any disagreement or dispute arising between them under or in connection 
with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract which 
cannot be settled amicably within thirty (30) days after receipt by one Party of the other 
Party‘s request for such amicable settlement may be referred to Arbitration within 30 
days after the expiration of amicable settlement period. 

30.  Procedures 
for Disputes 

30.1 In case of arbitration, the arbitration shall be conducted in accordance with procedures in 
accordance with law of Nepal at the place given in the SCC.  

B. Staff and Labor 
31. Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any work or service, 

not voluntarily performed, that is exacted from an individual under threat of force or 
penalty. This covers any kind of involuntary or compulsory labor, such as indentured 
labor, bonded labor, or similar labor–contracting arrangements. 
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32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically exploitative, 
or is likely to be hazardous, or to interfere with, the child's education, or to be harmful 
to the child's health or physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the Contractor shall follow 
those laws applicable to the Contractor. Children below the age of 18 years shall not be 
employed in dangerous work. 

33.Non-
discrimination 
and Equal 
Opportunity 

33.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall base the 
employment relationship on the principle of equal opportunity and fair treatment, and 
shall not discriminate with respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), working 
conditions and terms of employment, access to training, promotion, termination of 
employment or retirement, and discipline. In countries where national law provides for 
non-discrimination in employment, the Contractor shall comply with national law. 
When national laws are silent on nondiscrimination in employment, the Contractor 
shall meet this Sub clause's requirements. Special measures of protection or assistance 
to remedy past discrimination or selection for a particular job based on the inherent 
requirements of the job shall not be deemed discrimination. 

B1. Time Control 
34. Program 34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the 

Contractor shall submit to the Project Manager for approval a Program showing the 
general methods, arrangements, order, and timing for all the activities in the Works. In the 
case of a lump sum contract, the activities in the Program shall be consistent with those in 
the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated Program at 
intervals no longer than the period stated in the SCC. If the Contractor does not submit 
an updated Program within this period, the Project Manager may withhold the amount 
stated in the SCC from the next payment certificate and continue to withhold this amount 
until the next payment after the date on which the overdue Program has been submitted. In 
the case of a lump sum contract, the Contractor shall Provide an updated Activity Schedule 
within 15 days of being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the Project 
Manager again at any time. A revised Program shall show the effect of Variations and 
Compensation Events. 

35. Extension of 
the Intended 
Completion 
Date 

35.1 The Project Manager shall extend the Intended Completion Date if a Compensation 
Event occurs or a Variation is issued which makes it impossible for Completion to be 
achieved by the Intended Completion Date without the Contractor taking steps to 
accelerate the remaining work, which would cause the Contractor to incur additional 
cost. 

35.2 The Project Manager shall decide whether and by how much to extend the Intended 
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Completion Date within 21 days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or Variation and submitting full 
supporting information at least 21 days prior to the intended completion date. If the 
Contractor has failed to give early warning of a delay or has failed to cooperate in dealing 
with a delay, the delay by this failure shall not be considered in assessing the new Intended 
Completion Date. Along with full supporting information, the contractor shall also submit 
a revised work schedule and ensure that the Performance Security, Insurance, and 
Advance Payment Security remain valid.  

Within fifteen (15) days of the receipt of Letter of Extension of Intended Completion Date 
from the Employer, the contractor shall submit Performance Security, Advanced Payment 
Guarantee (if any) and Insurance Policy documents as required with extended validity. 

35.3 If the contractor fails to submit Performance Security, Advanced Payment Guarantee 
(if any) and Insurance Policy documents, as required with extended validity within 
the prescribed time as per ITB 35.2, the Contractor shall pay fine at the rate of 0.01% 
of the final contract price (without VAT but including PS) per day for a maximum of 
fifteen (15) days. The Employer may deduct the fine from payments due to the 
Contractor. 

36. Acceleration 36.1 When the Employer wants the Contractor to finish before the Intended Completion 
Date, the Project Manager shall obtain priced proposals for achieving the necessary 
acceleration from the Contractor. If the Employer accepts these proposals, the Intended 
Completion Date shall be adjusted accordingly and confirmed by both the Employer and 
the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, they 
are incorporated in the Contract Price and treated as a Variation. 

37. Delays 
Ordered by the 
Project 
Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of any 
activity within the Works. 

38.Management 
Meetings 

38.1 Either the Project Manager or the Contractor may require the other to attend a 
management meeting. The business of a management meeting shall be to review the plans 
for remaining work and to deal with matters raised in accordance with the early warning 
procedure. 

38.2 The Project Manager shall record the business of management meetings and provide 
copies of the record to those attending the meeting and to the Employer. The 
responsibility of the parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the management meeting 
and stated in writing to all who attended the meeting. 

39. Early Warning 39.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific 
likely future events or circumstances that may adversely affect the quality of the work, 
increase the Contract Price, or delay the execution of the Works. The Project Manager may 
require the Contractor to provide an estimate of the expected effect of the future event 
or circumstance on the Contract Price and Completion Date. The estimate shall be 
provided by the Contractor as soon as reasonably possible. 
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39.2 The Contractor shall cooperate with the Project Manager in making and considering 
proposals for how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting instruction of the 
Project Manager. 

C. Quality Control 
40. Identifying 

Defects 
40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 

Defects that are found. Such checking shall not affect the Contractor’s responsibilities. 
The Project Manager may instruct the Contractor to search for a Defect and to uncover 
and test any work that the Project Manager considers may have a Defect.  

41. Tests 41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

42.Correction of 
Defects 

42.1 The Project Manager shall give notice to the Contractor of any Defects before the end 
of the Defects Liability Period, which begins at issuance of taking over certificate 
pursuant to GCC clause 69.2, and is defined in the SCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 
within the length of time specified by the Project Manager’s notice. 

43.Uncorrected 
Defects 

43.1 If the Contractor has not corrected a Defect within the time specified in the Project 
Manager’s notice, the Project Manager shall assess the cost of having the Defect 
corrected, and the Contractor shall pay this amount. 

D. Cost Control 
44. Contract Price 44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced items 

for the Works to be performed by the Contractor. The Bill of Quantities is used to 
calculate the Contract Price. The Contractor will be paid for the quantity of the work 
accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced activities 
for the Works to be performed by the Contractor. The Activity Schedule is used to monitor 
and control the performance of activities on which basis the Contractor will be paid. If 
payment for Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

45. Changes in 
the Contract 
Price 

45.1 In the case of an Unit Rate contract: 

(a) If the final quantity of the work done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent, provided the change 
exceeds 2 percent of the Initial Contract Price, the Project Manager shall adjust the 
rate to allow for the change. 

(b) If requested by the Project Manager, the Contractor shall provide the Project 
Manager with a detailed cost breakdown of any rate in the Bill of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at the 
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Contractor’s own discretion. Prices in the Activity Schedule shall not be altered when 
the Contractor makes such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a lump sum 

contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying out the 
Variation when requested to do so by the Project Manager. The Project Manager shall 
assess the quotation, which shall be given within seven (7) days of the request or 
within any longer period stated by the Project Manager and before the Variation is 
ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall be based on the Project 
Manager’s own forecast of the effects of the Variation on the Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent a 
quotation being given and considered without delaying the work, no quotation shall be 
given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have been 
avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an item 
description in the Bill of Quantities and if, in the opinion of the Project Manager, the 
quantity of work above the limit stated in GCC 45.1 or the timing of its execution do not 
cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be 
used to calculate the value of the Variation. If the cost per unit of quantity changes, or if the 
nature or timing of the work in the Variation does not correspond with items in the Bill of 
Quantities, the quotation by the Contractor shall be in the form of new rates for the 
relevant items of work. 

47.Cash Flow 
Forecasts 

47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, is 
updated, the Contractor shall provide the Project Manager with an updated cash flow 
forecast.  

48.Payment 
Certificates 

48.1 The Contractor shall submit to the Project Manager monthly statements of the estimated 
value of the work executed less the cumulative amount certified previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 
amount to be paid to the Contractor within 30 days of submission by contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of work in the 
Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall comprise 
the value of completed activities in the Activity Schedule.  
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48.5 The value of work executed shall include the valuation of Variations and Compensation 
Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 
proportion of any item previously certified in any certificate in the light of later 
information. 

49. Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. The 
Employer shall pay the Contractor the amounts certified by the Project Manager within 30 
days of the date of each certificate. If the Employer makes a late payment, the Contractor 
shall be paid interest as indicated in the SCC on the late payment in the next payment. 
Interest shall be calculated from the date by which the payment should have been made up 
to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an award by 
an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out 
in this clause. Interest shall be calculated from the date upon which the increased amount 
would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be paid for 
by the Employer and shall be deemed covered by other rates and prices in the Contract. 

50.Compensation 
Events 

50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 
pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the 
work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, 
or instructions required for execution of the Works on time.  

(d) The Project Manager instructs the Contractor to uncover or to carry out additional tests 
upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 
assumed before issuance of the Letter of Acceptance from the information issued 
to bidders (including the Site Investigation Reports), from information available 
publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 
caused by the Employer, or additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer does not work 
within the dates and other constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 
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50.2 If a Compensation Event would cause additional cost or would prevent the work being 
completed before the Intended Completion Date, the Contract Price shall be increased 
and/or the Intended Completion Date shall be extended. The Project Manager shall decide 
whether and by how much the Contract Price shall be increased and whether and by how 
much the Intended Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price 
based on the Project Manager’s own forecast. The Project Manager shall assume that 
the Contractor shall react competently and promptly to the event. 

50.4 The Contractor shall not be entitled to compensation to the extent that the Employer’s 
interests are adversely affected by the Contractor’s not having given early warning or 
not having cooperated with the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies 

are changed between the date 30 days before the submission of bids for the Contract and 
the date of the last Completion certificate. The adjustment shall be the change in the 
amount of tax payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 53. 

52. Currency 52.1 The currency of Contracts shall be Nepalese Rupees. 

53.Price 
Adjustment 

53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the 
SCC. If so provided, the amounts certified in each payment certificate, before deducting 
for Advance Payment, shall be adjusted by applying the respective price adjustment 
factor to the payment amounts due. 

53.2 Adjustment Formulae7: The formulae will be of the following general type: 

 

 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of the 
work carried out in the subject month, determined in accordance with Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data, 
representing the nonadjustable portion in contractual payments;8b, c, d, etc., coefficients 
representing the estimated proportion of each cost element (labor, materials, equipment 
usage, etc.) in the Works or sections thereof, net of Provisional Sums, as specified in 
the SCC; 

 
7 For complex Works involving several types of construction work with different inputs, a family of Formulae will be 

necessary. The various items of Day work may also require different formulae, depending on the nature and source of the 
inputs 

8 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to fluctuation 
in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, b, c, d, etc., should be 
one. 
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Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements for 
month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the 
above cost elements at the date specified in Sub-Clause 53.4 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed in the 
Bidding Forms- Table of Price Adjustment data, as approved by the Project Manager 
and stated in SCC. Indices shall be appropriate for their purpose and shall relate to the 
Contractor’s proposed source of supply of inputs on the basis of which his Contract 
shall have been computed. As the proposed basis for price adjustment, the Contractor 
shall have submitted with his bid the tabulation of Weightings and Source of Indices in 
the Bidding Forms, which shall be subject to approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be those 
prevailing on the day 30 days prior to the latest date for submission of bids. Current 
indices or prices shall be those prevailing on the day 30 days prior to the last day of 
the period to which a particular Interim Payment Certificate is related. If at any time 
the current indices are not available, provisional indices as determined by the Project 
Manager will be used, subject to subsequent correction of the amounts paid to the 
Contractor when the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding Forms 
shall be adjusted if, in the opinion of the Project Manager, they have been rendered 
unreasonable, unbalanced or inapplicable as a result of varied or additional work already 
executed or instructed under Clause 46 or for any other reason. 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then the 
Contract is subject to price adjustment only for construction material in accordance 
with this clause. If the prices of the construction materials stated in the contract is 
increased or decreased in an unexpected manner in excess of ten (10%) percent in 
comparison to the base price construction material stated in Section –IV, Bidding 
Forms-Table of Price Adjustment Data, then the price adjustment for the increase 
or decrease of price of the construction material beyond 10% shall be made by applying 
the following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those listed 
in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the period of 
price adjustment consideration If the Base price and source is to be proposed by the Bidder 
as per the provision made in Section –IV, Bidding Forms-Table of Price Adjustment 
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Data then the Base price and source filled by Bidder for the construction material 
stated in the Bidding Form shall be subject to the approval of the Project manager 
and shall be as stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract Amount 
as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if the 
contract is not completed in time due to the delay caused by the contractor or the 
contract is a Lump sum Contract. 

54. Retention 
54.1 The Employer shall retain from each payment due to theContractor the proportion stated 

in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in accordance 
with GCC 70.1, half the total amount retained shall be repaid to the Contractor and 
half when the Contractor has submitted the evidence of submission of tax return to the 
concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional bank guarantee 
issued from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 
per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as per 
approved work schedule, and 

(c) it can be assured that the works can be completed at the intended completion date. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days beyond 
the end of Defect Liability Period. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 54.3, the 
bank guarantee shall be submitted either using the Retention Money Security Form 
included in Section X (Contract Forms) or in another Form acceptable to the employer. 
The validity of the bank guarantee shall be at least one month more than the end of defect 
liability period. 

55.Liquidated 
Damages 

55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in 
the SCC for each day that the Completion Date is later than the Intended Completion Date. 
The total amount of liquidated damages shall not exceed the amount defined in the SCC. 
The Employer may deduct liquidated damages from payments due to the Contractor. 
Payment of liquidated damages shall not affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been paid, 
the Project Manager shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate. The Contractor shall be paid interest 
on the overpayment, calculated from the date of payment to the date of repayment, at the 
rates specified in GCC 49. 
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56. Bonus 56.1 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in 
the SCC for each day (less any days for which the Contractor is paid for acceleration) 
that the Completion is earlier than the Intended Completion Date. The Project Manager 
shall certify that the Works are complete, although they may not be due to be complete. 

57.Advance 
Payment 

 

57.1 Unless otherwise stated in SCC, the Employer shall make advance payment to the 
Contractor of the amounts stated in the SCC, in two equal installments by the date 
stated in the SCC, against provision by the Contractor of an unconditional bank 
guarantee from Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law in a form acceptable to the Employer in amounts equal 
to the advance payment. The guarantee shall remain effective until the advance 
payment has been repaid, but the amount of the guarantee shall be progressively 
reduced by the amounts repaid by the Contractor. Interest shall not be charged on the 
advance payment. 

The validity of the bank guarantee under this sub-clause shall be at least 30 days 
beyond the end of intended completion date. 

The contractor shall submit the list of activities for which the Advance Payment for 
mobilization to be used along with their time schedules. 

57.2 The Contractor is to use the advance payment only to pay for the purpose of 
construction site preparation, establishment of temporary camp facilities, construction 
of workers’ housing, mobilization of labors, materials or equipment etc required 
specifically for execution of the Contract. The Contractor shall demonstrate that advance 
payment has been used in this way by supplying copies of invoices or other documents 
to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated in 
SCC, from payments otherwise due Contractor, following the schedule of completed 
percentages of the Works on a payment basis. No account shall be taken of the advance 
payment or its repayment in assessing valuations of work done, Variations, price 
adjustments, Compensation Events, Bonuses, or Liquidated Damages. 

57.4 If the advance provided under GCC 57.1 is not repaid due to non-performance of the 
works under the contract, by the contractor within the time period specified in the 
contract, the Employer shall recover the advance by enforcing the bank guarantee as 
provided under GCC 57.1, and shall also recover interest on the advance amount from 
the contractor at a rate stated in SCC. 

58. Securities 
58.1 The Performance Security, including any additional security required as per ITB 29.5, 

shall be provided to the Employer no later than the date specified in the Letter of 
Acceptance and shall be issued in an amount specified in the SCC, by a Commercial 
Bank or Financial Institution eligible to issue Bank Guarantee as per prevailing Law 
in Nepal in accordance with the conditions of Contract using Sample Form for the 
Performance Security included in Section IX (Contract Forms), or another form 
acceptable to the Employer, and denominated in Nepalese Rupees. The Performance 
Security shall be valid until a date 30 days beyond the end of the Defect Liability Period.  

Any additional performance security required as per ITB 29.5 shall be valid until a date 30 
days beyond the end of the intended completion date.  

58.2 The performance security issued by any foreign Bank outside Nepal must be counter 
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guaranteed by a Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law in Nepal. 

59. Day works 59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small 
additional amounts of work only when the Project Manager has given written 
instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on forms 
approved by the Project Manager. Each completed form shall be verified and signed 
by the Project Manager within two days of the work being done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 
60. Cost of 
Repairs 

60.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 

 
F. Force Majeure 

61.Definition of 
Force Majeure 

61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before entering into 
the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or overcome; 
and 

(d) which is not substantially attributable to the other Party. 

61.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of 
the kind listed below, so long as conditions (a) to (d) above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 
revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the Contractor’s 
Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination by 
radio-activity, except as may be attributable to the Contractor’s use of such 
munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

62. Notice of 
Force 
Majeure 

62.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 
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62.2 The Party shall, having given notice, be excused performance of its obligations for so 
long as such Force Majeure prevents it from performing them. 

62.3  Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract. 

63. Duty to 
Minimize 
Delay 

63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in the 
performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the Force 
Majeure. 

64. Consequences 
of Force 
Majeure 

64.1 If the Contractor is prevented from performing its substantial obligations under the 
Contract by Force Majeure of which notice has been given under GCC 62, and suffers 
delay and/or incurs Cost by reason of such Force Majeure, the Contractor shall be 
entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed, under 
GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to (d) of 
GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the Country, 
payment of any such Cost, including the costs of rectifying or replacing the Works 
and/or Goods damaged or destructed by Force Majeure, to the extent they are not 
indemnified through the insurance policy referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance with GCC 
10 to agree or determine these matters. 

65. Force Majeure 
Affecting 
Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the Works to 
relief from force majeure on terms additional to or broader than those specified in this 
Clause, such additional or broader force majeure events or circumstances shall not 
excuse the Contractor’s nonperformance or entitle him to relief under this Clause. 

66.Optional 
Termination, 
Payment and 
Release 

66.1 If the execution of substantially all the Works in progress is prevented for a continuous 
period of 90 days by reason of Force Majeure of which notice has been given under 
GCC 62, or for multiple periods which total more than 150 days due to the same 
notified Force Majeure, then either Party may give to the other Party a notice of 
termination of the Contract. In this event, the termination shall take effect 7 days after 
the notice is given, and the Contractor shall proceed in accordance with GCC 72.5. 

66.2 Upon such termination, the Project Manager shall determine the value of the work done 
and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in the 
Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been delivered to 
the Contractor, or of which the Contractor is liable to accept delivery: this Plant and 
Materials shall become the property of (and be at the risk of) the Employer when 
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paid for by the Employer, and the Contractor shall place the same at the 
Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and 
necessarily incurred by the Contractor in the expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the 
Site and the return of these items to the Contractor’s works in his country (or to any 
other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly in 
connection with the Works at the date of termination. 

67. Release from 
Performance 

67.1 Notwithstanding any other provision of this Clause, if any event or circumstance outside 
the control of the Parties (including, but not limited to, Force Majeure) arises, which 
makes it impossible or unlawful for either or both Parties to fulfill its or their 
contractual obligations or which, under the law governing the Contract, entitles the 
Parties to be released from further performance of the Contract, then upon notice by 
either Party to the other Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without prejudice to the 
rights of either Party in respect of any previous breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as would 
have been payable under GCC 66 if the Contract had been terminated under 
GCC 66. 

G. Finishing the Contract 
68. Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of Completion 

of the Works, and the Project Manager shall do so upon deciding that the work is 
completed. 

68.2 In addition to the other provisions, before acceptance of the completed works, Employer 
shall verify and assure that such works are within the set objective, quality and appropriate 
to operate and use. 

69. Taking Over 69.1 In the contractor’s Opinion, if the works are complete and ready for taking over, the 
contractor may apply by notice to the Project Manager for a Taking-Over 
Certificate. If the Works are divided into Sections, the Contractor may similarly 
apply for a Taking-Over Certificate for each Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 
application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of works is 
at least ninety (90) percent in accordance with the Contract except for any minor 
outstanding work and defects (as listed in the Taking-Over Certificate) which will 
not substantially affect the use of the Works or Section for their intended purpose 
(either until or whilst this work is completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to be done 
by the Contractor to enable the Taking-Over Certificate to be issued. The 
Contractor shall then complete this work before issuing a further notice under this 
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Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 
Contractor’s application within the period of 30 days, and if the Works or Section 
(as the case may be) are substantially completed in accordance with the Contract, 
the Taking-Over Certificate shall be deemed to have been issued on the last day of 
that period. 

70. Final Account 70.1 The Contractor shall supply the Project Manager with a detailed account of the total 
amount that the Contractor considers payable under the Contract before the end of the 
Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate 
and certify any final payment that is due to the Contractor within 60 days of receiving the 
Contractor’s account if it is correct and complete. If it is not, the Project Manager shall 
issue within 60 days a schedule that states the scope of the corrections or additions that 
are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, 
the Project Manager shall decide on the amount payable to the Contractor and issue a 
payment certificate. 

71. Operating and 
Maintenance 
Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 
SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s approval, the 
Project Manager shall withhold the amount stated in the SCC from payments due to 
the Contractor. 

72. Termination 72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence the work as per the Contract,  
b. abandons the work without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

a) the Contractor uses the advance payment for matters other than the contractual 
obligations, 

b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project Manager; 

c) the Project Manager instructs the Contractor to delay the progress of the Works, and 
the instruction is not withdrawn within 30 days; 

d) the Employer or the Contractor is made bankrupt or goes into liquidation other than 
for a reconstruction or amalgamation. 

e) a payment certified by the Project Manager is not paid by the Employer to the 
Contractor within 90 days of the date of the Project Manager’s certificate;  

f) the Project Manager gives Notice that failure to correct a particular Defect is a 
fundamental breach of Contract and the Contractor fails to correct it within a 
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reasonable period of time determined by the Project Manager;  

g) the Project Manager gives two consecutive Notices to update the Program and 
accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 
Contractor fails to update the Program and demonstrate acceleration of the works 
within a reasonable period of time determined by the Project Manager; 

h) the Contractor does not maintain a Security, which is required;  

i) the Contractor has delayed the completion of the Works by the number of days for 
which the maximum amount of liquidated damages can be paid, as defined in the 
SCC; and  

j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 
fraudulent practices in competing for or in executing the Contract, pursuant to GCC 
73.1. 

k) The Contractor fails to submit Performance Security, Advanced Payment Guarantee (if 
any) and Insurance Policy documents with extended validity within the time prescribed 
pursuant to GCC 35.3.   

72.4 When either party to the Contract gives notice of a breach of Contract to the Project 
Manager for a cause other than those listed under GCC 72.3 above, the Project Manager 
shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
safe and secure, and leave the Site as soon as reasonably possible. 

73.Fraud and 
Corruption 

73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 
collusive, coercive or obstructive practices, in competing for or in executing the Contract, 
then the Employer may, after giving 15 days’ notice to the Contractor, terminate the 
Contractor's employment under the Contract and expel him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, 
then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, 
of anything of value to influence improperly the actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial 
or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of 
another party; 
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(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence improperly 
the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence material 
to the investigation or making false statements to investigators in order to 
materially impede a investigation into allegations of a corrupt, fraudulent, 
coercive or collusive practice;  
and/or threatening, harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection and audit 
rights provided for under GCC28.3. 

73.3 The contractor shall be prosecuted for offenses under prevailing criminal laws, if the 
contractor: 

(i) Misuses the Advance Payment or payments received from the Employer; 

(ii) Receives payment by submitting false information or documents; 

(iii) Abandons the works before completion; 

(iv) Commits a serious violation of the contract; or 

(v) Causes loss or damage to the Employer. 

74. Black Listing 74.1 Without prejudice to any other rights of the Employer under this Contract, GoN, Public 
Procurement Monitoring Office (PPMO), on the recommendation of procuring entity, may 
blacklist a Bidder or contractor for its conduct for a period of one (1) to three (3) years on 
the following grounds and seriousness of the act committed by the bidder or contractor: 

(a) if it is established that the Contractor has committed substantial defect in 
implementation of the contract or has not substantially fulfilled its obligations under the 
contract or the completed work is not of the specified quality as per the contract. 

(b) If convicted from a court of law in a criminal offense liable to be disqualified for taking 
part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent practices in 
competing for or in executing the Contract. 

75. Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Project Manager shall issue a certificate for the value of the work done 
and Materials ordered less advance payments received up to the date of the issue of the 
certificate. Additional Liquidated Damages shall not apply. If the total amount due to the 
Employer exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 
breach of Contract by the Employer, the Project Manager shall issue a certificate for the 
value of the work done, Materials ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works, and less advance payments 
received up to the date of the certificate. 
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75.3 If the Contract is terminated because of fundamental breach of Contract or for any other 
fault by the Contractor, the Employer may: 

(a) withhold further payments to the Contractor until the costs of design, execution, 
completion and remedying of any defects, liquidated damages (if any), and all other costs 
incurred by the Employer, have been established, and/or 

(b) recover from the Contractor any losses and damages incurred by the Employer and any 
extra costs of completing the Works, after allowing for any sum due to the Contractor, as 
Government dues. After recovering any such losses, damages and extra costs, the 
Employer shall pay any balance to the Contractor. 

(c) forfeit the Performance Security. 

If the total amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

76. Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer if the Contract is terminated because of the 
Contractor’s default. 

77.Release from 
Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 
the control of either the Employer or the Contractor, the Project Manager shall certify that 
the Contract has been frustrated. The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be paid for all work carried out 
before receiving it and for any work carried out afterwards to which a commitment was 
made. 

78. Suspension of 
DP 
Loan/Credit/Gr
ant 

78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which part of 
the payments to the Contractor are being made: 

a. the Employer is obligated to notify the Contractor of such suspension within 7 days of 
having received the DP's suspension notice; and 

b. if the Contractor has not received sums due him within the 30 days for payment 
provided for in GCC 49.1, the Contractor may immediately issue a 15-day termination 
notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in Section 
V of the bidding document. The Contractor shall be deemed to have the nationality of a 
country if the Contractor is a citizen or is constituted, or incorporated, and operates in 
conformity with the provisions of the laws of that country. This criterion shall also 
apply to the determination of the nationality of proposed subcontractors or suppliers for 
any part of the Contract including related services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall have 
their origin in eligible source countries as specified in SCC and all expenditures under 
the Contract will be limited to such materials, equipment, and services. At the 
Employer’s request, the Contractor may be required to provide evidence of the origin 
of materials, equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the services 
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are provided. Materials and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a commercially 
recognized product results that differs substantially in its basic characteristics or in 
purpose or utility from its components. 

80.ProjectManage
r’s Duties and 
Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated in the 
SCC. 

81.Quarries and 
Spoil Dumps 

81.1 Any quarry operated as part of this Contract shall be maintained and left in a stable 
condition without steep slopes and be either refilled or drained and be landscaped by 
appropriate planting. Rock or gravel taken from a river shall be removed over some 
distance so as to limit the depth of material removed at any one location, not disrupt the 
river flow or damage or undermine the river banks. The Contractor shall not deposit 
excavated material on land in Government or private ownership except as directed by the 
Project Manager in writing or by permission in writing of the authority responsible for 
such land in Government ownership, or of the owner or responsible representative of the 
owner of such land in private ownership, and only then in those places and under such 
conditions as the authority, owner or responsible representative may prescribe. 

82. Local 
Taxation 

82.1 The prices bid by the Contractor shall include all taxes that may be levied in accordance to 
the laws and regulations in being in Nepal on the date 30 days prior to the closing date for 
submissions of Bids on the Contractor’s equipment, plant and materials acquired for the 
purpose of the Contract and on the services performed under the Contract. Nothing in the 
Contract shall relieve the Contractor from his responsibility to pay any tax that may be 
levied in Nepal on profits made by him in respect of the Contract. 

83. Value Added 
Tax 

83.1 The Contract is not exempted from value added tax. An amount specified in the schedule 
of taxes shall be paid by the Contractor in the concerned VAT office within time frame 
specified in VAT regulation. 

84. Income Taxes 
on Staff 

84.1 The Contractor’s staff, personnel and labor will be liable to pay personal income taxes in 
Nepal in respect of their salaries and wages, as are chargeable under the laws and 
regulations for the time being in force, and the Contractor shall perform such duties in 
regard to such deductions as may be imposed on him by such laws and regulations. 

84.2 The issue of the Final Account Certificate pursuant to clause GCC 70 shall be made only 
upon submittal by the Contractor of a certificate of income tax clearance from the 
Government of Nepal. 

85. Duties, Taxes 
and Royalties 

85.1 Any element of royalty, duty or tax in the price of any goods including fuel oil, and 
lubricating oil, cement, timber, iron and iron goods locally procured by the Contractor for 
the works shall be included in the Contract rates and prices and no reimbursement or 
payment in that respect shall be made to the Contractor. 

85.2 The Contractor shall familiarize himself with GON the rules and regulations with regard to 
customs, duties, taxes, clearing of goods and equipment, immigration and the like, and it 
will be necessary for him to follow the required procedures regardless of the assistance as 
may be provided by the Employer wherever possible. 

85.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost of 
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extracting construction materials such as sand, stone/boulder, gravel, etc. from the river 
beds or quarries. Such prices will be levied by the concerned Local Government (LG)  as 
may be in force at the time. The Contractor, sub-contractor(s) employed directly by him 
and for whom he is responsible, will not be exempted from payment of royalties, taxes or 
other kinds of surcharges on these construction materials so extracted and paid for to the 
concerned Local Government (LG) 

86. Member of 
Government, 
etc, not 
Personally 
Liable 

86.1 No member or officer of GoN or the Employer or the Project Manager or any of their 
respective employees shall be in any way personally bound or liable for the act or 
obligations of the Employer under the Contract or answerable for any default or omission 
in the observance or performance of any of act, matter or thing which are herein 
contained.  

87. Approval of 
Use of 
Explosives 

87.1 No explosives of any kind shall be used by the Contractor without the prior consent of the 
Employer in writing and the Contractor shall provide, store and handle these and all other 
items of every kind whatsoever required for blasting operations, all at his own expense in 
a manner approved in writing by the Employer. 

88 Compliance 
with 
Regulations 
for Explosives 

88.1 The Contractor shall comply with all relevant ordinances, instructions and regulations 
which the Government, or other person or persons having due authority, may issue from 
time to time regarding the handling, transportation, storage and use of explosives.  

89. Permission for 
Blasting 

89.1 The Contractor shall at all times maintain full liaison with and inform well in advance, and 
obtain such permission as is required from all Government authorities, public bodies and 
private parties whatsoever concerned or affected, or likely to be concerned or affected by 
blasting operation. 

 

90.Records of 
Explosives 

90.1 Before the beginning of the Defects Liability Period, the Contractor shall account to the 
satisfaction of the Project Manager for all explosives brought on to the Site during the 
execution of the Contract and the Contractor shall remove all unused explosives from the 
Site on completion of works when ordered by the Project Manager. 

91. Traffic 
Diversion 

91.1 The Contractor shall include the necessary safety procedures regarding and pedestrian 
traffic diversion that is needed in execution of the works. The Contractor shall include in 
his costing of works, any temporary works or diversion that are needed during the 
construction period. All traffic diversion should be designed for the safety of both the 
motoring public and the men at work. It shall ensure the uninterrupted flow of traffic and 
minimum inconvenience to the public during the period concerned. As such, adequate 
warning signs, flagmen and other relevant safety precautionary measures shall be 
provided to warn motorists and pedestrians well ahead of the intended diversion as 
directed by the Project Manager. All traffic devices used shall be designed in accordance 
with the instruction of Project Manager. 

92. Social 
Security Fund 

92.1 The contractor shall enroll the laborers, employees, or other workforce engaged in such 
work in the Social Security Fund in accordance with prevailing laws. 

92.2 The contractor shall be responsible to disburse the remuneration, benefits, and other 
payments of the laborers, employees, or workforce into the bank account of the concerned 
individual. 
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92.3 The contractor shall be responsible for ensuring that the required work permit has been 
obtained in accordance with prevailing laws in respect of foreign personnel. 
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Section VIII: Special Conditions of Contract 
 
 

Bedkot Municipality  

Sisaiya Kanchanpur  
 
 
 
 
 

राजमाग[ ¢ेğमा ǒबधुǓतकरण र वेदकोट नगर ǒबधुǓतकरण  गनȶ काय[  
 

               Contract Id Number : 06/NCB/HL/2083/084  
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Special Conditions of Contract 
 

A. General 

GCC 1.1 (p) The Employer is Bedkot Municipality , Sisaiya Kanchanpur 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be [2083/11/30] 

[If different dates are specified for completion of the Works by section (“sectional completion” or 
milestones), these dates should be listed here] 

GCC 1.1(bb) & 
GCC 10.1 

The Project Manager is Hari Datt Bhatt  

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at Bedkot Municipality  

GCC 1.1 (hh) The Start Date shall be 2 Days After Agreement  

GCC 1.1 (ll) The Works consist of High mast light Jadan   

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3 (i) The following documents also form part of the Contract: [insert if any documents] 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager “may” delegate any of his duties and responsibilities. 

GCC 12.1 (a) The agreed electronic transmission shall be: 

[Insert E-mail or E-Fax or any other such means of Employer] and  

[Insert E-mail or E-Fax or any other such means of Contractor.] 

GCC 14.1 Schedule of contract CExecution : needed  

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 % of the 
Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is: [insert value 
as per the provision of Nepal Insurance Authority]. 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 100% (i.e 
Replacement Cost) 

4. The maximum deductible for insurance of immovable Equipment/plant is: [insert value as per 
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the provision of Nepal Insurance Authority]. 

5. The minimum cover for loss of or damage to other property is: [insert amount]9with unlimited 
number of occurrences 

6. The maximum deductible for insurance of other property is: [insert value as per the provision 
of Nepal Insurance Authority ]. 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal and 

ii. for other people is :[insert amount between 0.7 to 1 million] with an unlimited number of 
occurrences 

GCC 20.1 Site Investigation Reports are:  

GCC 23.1 The following shall be designed by the Contractor:…………...[insert as appropriate].  

GCC 24.2 [Insert OHS Policy, Guideline and/or Operating Manual, if any]. 

GCC 26.1 The Site Possession Date(s) shall be: 2 Days AFter Agreement  [insert location(s) and date(s)]  

[Note: If the Site is made available by section, the different dates should be listed here]  

GCC 30.1 The place of arbitration shall be:  Kanchanpur 

C. Time Control 

GCC 34.1 The Contractor shall submit for approval a Program for the Works within 7  days from the date of the 
Letter of Acceptance. 

GCC 34.3 The period between Program updates is 0 days. 

The amount to be withheld for late submission of an updated Program is …………[Insert Amount] 

 

D. Quality Control 

GCC 42.1 

The Defects Liability Period is: 395  days. 

[The defects liability period is usually limited to 365 days, but could be less in very simple cases or 
could be more in special cases as defined by employer.] 

 

E. Cost Control 

GCC 49.1 [10%] 

GCC 53.1 The Contract is  Not  subject to price adjustment, and the following information regarding coefficients does 

 
9 The amount depends on location, environment of construction site, surrounding property etc. and hence differs case to case. 
Suitable amount should be inserted depending upon site condition and surrounding environment. 
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not apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in the Table of 
Adjustment Data submitted by bidder together with the Letter of Price Bid which is approved by the Project 
manager and attached as Annex-1. 

GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be  
as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid which is 
approved by the Project manager and attached as Annex-1. 

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of :N/A  percentage of the initial Contract Amount 
(without VAT but including PS). 

GCC 54.1 The proportion of payments retained is: 5 (five) percent. 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract Price (without 
VAT but including PS) per day. The maximum amount of liquidated damages for the whole of the Works 
is 10 Percent of the final Contract Price (without VAT but including PS). 

GCC 56.1 The provision of bonus Not Applicable  in the contract.  

GCC 57.1 The provision of Advance Payments Not Applicable  in the contract.  

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the value of works 
executed exceeds 30% of the Contract Price. Deduction will be at the rate of [Insert percentage]10 of the 
respective Monthly Interim Payment Certificate until such time as the advance payment has been repaid; 
provided that the advance payment shall be completely repaid prior to the end of 80 % of the approved 
contract price. 

GCC 57.4  Recover interest on the advance amount from the Contractor should be at a rate of 10 %. 

GCC 58.1 The Performance Security amount is: ………….. [Insert required Amount at the time of Contract 
agreement]. 

[insert amount including an additional amount based on ITB 29.5 and/or ITB 34.1 if the Employer has 
increased the Performance Security amount] 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; 395 Days 

GCC 71.2 The date by which “as built” drawings are required is: N/A 

The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is: N/A 

GCC 72.3 (i) 
The maximum number of days is: 200 

GCC 79.2 [Select one option, either GoN Funded or DP Funded.] 

For GoN funded: For the purpose of Country of Origin: “all Countries” 

 
10 [% of advance payment × 100/(80-30)] 
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For DP funded: For the purpose of Country of Origin: [attach list as per their list of eligible countries] 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the following 
actions : 

a. Approving subcontracting of any part of the works under General Conditions of Contract Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract Clause 50;  

c. Determining start date under General Conditions of Contract Clause 1;  

d. Determining the extension of the intended Completion Date under General Conditions of Contract 
Clause 35;  

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an emergency 
situation, as reasonably determined by the Project Manager; emergency situation may be defined as the 
situation when protective measures must be taken for the safety of life or of the works or of adjoining 
property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  
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Section IX: Contract Forms 
 
 
This Section contains forms which, once completed, will form part of the Contract. The forms for Performance 
Security and when required Advance Payment Security and Retention Money Security, shall only be completed by 
the successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 
 
 
To: .................................................Name and address of the Contractor.......................... 
 
Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................... [insert date] 

............................for execution of the ... ............................................................................................. [insert name of the 

contract and identification number, as given in the Contract BDS/SCC] to you as your bid price Nepalese Rupees 

............................................ [insert amount of contract price in figures and words including taxes] as corrected and 

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive evaluated bid 

closest to the Average Bid Price. 

 
 
 

Authorized Signature: ……………………………… 
 

Name: ... ……………………………………………. 
 

Title: ………………………………………………. 
 

 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer and for 
providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of the procurement 
process. This standard form of Letter of Intent to Award should be filled in and sent to the successful Bidder only after evaluation 
and selection of substantially responsible evaluated bid closest to the Average Bid Price.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  
 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 
 

This is to notify that your Bid for the Invitation of Bids dated ................................[Insert date of bid invitation] 
…………………………..for execution of the……………………..[Insert name of the contract and identification 
number, as given in the Contract BDS/SCC] ……………………... for the Contract price of Nepalese Rupees 
[insert amount in figures and words including taxes], as corrected in accordance with the Instructions to Bidders is 
hereby accepted in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 
Performance Security of NRs. ………. in accordance with the Conditions of Contract, using for that purpose the 
Performance security Form included in Section X (Contract Forms) of this Bidding Document. 

 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 



Works Requirements 127 
 

127 

 

Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 
Employer ………………(hereinafter “the Employer”), of the one part, and ……………………………name of 
the Contractor …………………(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the Contract 
..............................should be executed by the Contractor, and has accepted a Bid by the Contractor for the 
execution and completion of these Works and the remedying of any defects in the sum of NRs …..........…..[insert 
amount of contract price in words and figures including taxes](hereinafter “the Contract Price”).  

The Employer and the Contractor agree as follows:  

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 
(a) the Letter of Acceptance;  
(b) the Letter of Bid;  
(c) the Addenda Nos ................................... [Insert addenda numbers if any]  
(d) the Special Conditions of Contract;  
(e) the List of Eligible Countries as per GCC, 
(f) the General Conditions of Contract;  
(g) the Specification;  
(h) the Drawings;  
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 
(j) Table of Price Adjustment Data 
(k) List of Approved Subcontractors  
(l) .......................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this Agreement, the 
Contractor hereby covenants with the Employer to execute the Works and to remedy defects therein in conformity 
in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the 
Works and the remedying of defects therein, the Contract Price or such other sum as may become payable under 
the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the laws of 

Nepal on the day, month and year indicated above.  
 
Signed by …………………………. 
for and on behalf the Contractor in the presence of 
Witness, Name, Signature, Address, Date 
 
Signed by…………………………..  
for and on behalf of the Employer in the presence of  
Witness, Name, Signature, Address, Date 
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Witness, Name Signature, Address, Date List of Approved Subcontractors 

 

In accordance with GCC Sub-Clause 13.1, The following Subcontractors are approved for carrying out the 
work as specified below.  

Name of 
Subcontractors 

Description of Works  
Value/Percentage 

of subcontract 
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Performance Security 

(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ...................................  

Beneficiary: .............................................. [Insert Name and Address of Employer] …………………....... 
Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 
 

We have been informed that ... ... [insert name of the Contractor, which in the case of a joint venture shall be the 
name of the joint venture] (hereinafter called "the Contractor") has been notified by you to sign the Contract No. 
……………….. [insert reference number of the Contract] for the execution of ……….. [insert name of contract and 
brief description of Works] (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required. 
 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees ...............[insert amount in 
figures* and amount in words) such sum being payable in Nepalese Rupees, upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its obligation(s) under the 
Contract, without your needing to prove or to show grounds for your demand or the sum specified therein.  
 

This guarantee shall expire, no later than the…………[insert day]……………..Day of …………[insert month, 
year]……… **, and any demand for payment under it must be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 
Publication No. 758 , .except that the supporting statement under Article 15(a) is hereby excluded.. 
 
 
………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract in 

Nepalese Rupees. 
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an extension 
of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee.  
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Advance Payment Security 

(On letterhead paper of the Bank ) 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………[Insert Name and address of employer] 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 
 

We have been informed that ……………… [insert name of the Contractor, which in the case of a joint venture 
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. ..... [ insert 
refrence number of the contract] ……………dated …………… [insert agreement date] with you, for the execution 
of .......[Insert name of the contract and brief description of Works] (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum 
Nepalese Rupees ……………. [insert amount in figures*and in words] is to be made against an advance payment 
guarantee. 
 

At the request of the Contractor, we... ................................... . [insert name of the Bank] hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of Nepalese Rupees 
………………….[insert amount in figures*. =and amount in words] upon receipt by us of your first demand in 
writing accompanied by a written statement stating that the Contractor is in breach of its obligation under the 
Contract because the Contractor: 

(a) Used the advance payment for purposes other than the costs of mobilization in respect of the Works. Or  

(b) .Has failed to repay the advance payment when it has become due and payable in accordance with the 
conditions of the contract, specifying the amount payable by the contractor.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as indicated in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that eighty (80) percent of the Contract Price has been certified for payment, or on the .. 
[insert day]..... day of ... [insert month, year]...**, whichever is earlier. Consequently, any demand for payment 
under this guarantee must be received by us at this office on or before that date.  

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC 
Publication No. 758 , except that the supporting statement under Article 15(a) is hereby excluded.. 
 

…………………………………………………… 
Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance payment as 
specified in the Contract. 
** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of the time for 
completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must 
be in writing and must be made prior to the expiration date established in the guarantee.  
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Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture shall be 
the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. _____________ [insert 
reference number of the contract] dated ____________ with the Beneficiary, for the execution of _____________________ 
[insert name of contract and brief description of Works] (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to the limit 
set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole works have been 
completed, progress of the works is satisfactory in accordance with the Contract as per approved work schedule and it can be 
assured that the works can be completed at the intended completion date, payment of [insert the amount of the Retention 
Money] is to be made against a Retention Money guarantee. 

At the request of the Contractor, we, .. . [insert name of the Bank] …………………., as Guarantor, hereby irrevocably 
undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of Nepalese Rupees ___________ [insert 
amount in figures andamount in words]1 upon receipt by us of the Beneficiary’s complying demand supported by the 
Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or identifying the 
demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or show 
grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the …[insert day]... day of ……[insert month, year… 2, and any demand for 
payment under it must be received by us at the office indicated above on or before that date. 

 
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

1The Guarantor shall insert the amount of the Retention Money. 

2Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer should note that in the event of 
an extension of this date for completion of the Contract, the Employer would need to request an extension of this guarantee from the 
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG), 2010 Revisions,, ICC Publication No. 758 , 
except that the supporting statement under Article 15(a) is hereby excluded.  
 

…………………………………………………… 
Seal of Bank and Signature(s) 
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Bedkot  Muncipality 

Office of Muncipal Executives 

Sudurpaschim Province,Nepal 

Sisaiya ,Kanchanpur 

योजनाको नाम : राजमागŊ Ɨेũमा िबधुितकरण र वेदकोट नगर िबधुितकरण  

Work :Supply,Delivery and Installation Of  16 m High Mast Light Set 

˕ान : च̱फापुर चोक , दैजी चोक ,सामादैजी चोक , िससैया चोक ,लालपुर चोक र सुडा चोक  

BILL OF QUANTITY 

S.N
. 

DESCRIPTION Of Works Uni
t 

QUANTIT
Y 

Rate Amount 
Rs 

REM
ARK

S 

        In Figure  In Words      

1 Insurance Work  Ps  1                        55000 55000   

2 Lab Test and Inspection 
Report  

ps  1                        85000 85000   

2 Contigency  ps  1                        65000 65000   

      Sub Total    205000   

A Civil Works             
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1 Site preparation work Cutting  
of  grass, taking of root & 
brocken of uplecutting of raised 
soil & site leveling with all 
complete 
. 

Sq
m 

54.00         

2 Earth work in manual 
excavation in all types of soil in 
foundation including 
dewatering, trenching and 
disposal of excess soil all 
complete as per instruction. 

M3 58.08         

3 Providing, laying and levelling 
of  dry stone masonry works in 
the foundation all 
complete.  (Stone Soling) 

cum 4.36         

4 Plain cement Concrete (PCC) in 
1:3:6 ratio for foundations, 
flooring and walls with 
approved quality of cement and 
sand and stone aggregate 
including mixing, laying, 
curing etc all complete 

M3 2.90         

5 Providing and placing machine 
mixed M20/40 cement concrete 
for the foundation and footing 
etc. including compaction, 
curing, testing  etc. all complete 
as per 
specification and drawing. 
(1:1.5:3) 

M3 22.04         

6 Providing , Preparing and 
Installing form work including 
necessary supports and 
removing after completion ---
For Vertical plain surface [class 
F2 finish] height upto 3 m 

Sq
m 

51.84         
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7 Tor steel reinforcement bar of fe 
500 grade including 
straightening, cleaning, cutting, 
binding & fixing in position 
with annealed tying binding 
wire as per drawing, design & 
instruction all complete. 

Kg 1358.21         

8 Earth filling work in every 15-
15 cm. layer with watering & 
lead upto 10.00 mtr. & 
proper manual compaction. 

M3 5.81         

II Pole ,fittings,Luminaries and 
fixtures 

            

1 Supply, Delivery and 
Installation of 16  Meter High 
Mast Light Pole Hot Deep 
Galvanized as BS.ISO 1461 
having symmetrical type lantern 
carriage for 8 number of 
luminaries, anchor bolts, base 
plate all complete set as per 
specification and drawing.  

set 6         

2 Supply, Delivery and 
Installation of Modular type 400 
watt Flood Light all complete as 
per specification.  

Set 6         

3 Supply, Delivery and 
Installationof LED aviation 
obstruction light. 

Nos
. 

6         
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4 Supply, Delivery and 
Installation of SS wire with 
6mm diameter having 7/19 
construction and a AISI 316 
grade verification for rising and 
lowering the light framing and 
cabinet lifting system 
comprising double drum winch 
having 50:1gear ratio with SWG 
500KG capacity and having self 
lubricating system in a 
permanent oil bath. 

Set. 6         

5 Supply, Delivery and 
Installation of integral power 
tool having reversible single 
speed 1 HP  motor as per 
instruction . 

Nos
. 

6         

6 Supply, Delivery and 
Installation of 4 core 10 sq.mm 
copper armoured power cable 
for main supply  all complete as 
per specification.  

Mtr. 270         

7 Supply,Delivery and Installation 
of Flexible Copper 5 Core 2.5 
Sq. mm EPR Insulated PCB 
Sheeted / PVC wire for 
connection all complete as per 
specification.  

Mtr. 132         

8 Supply, Delivery and 
Installation of maintenance free 
chemical earthing for feeder 
panel and Lighting arrester at 
the top. all complete as per 
specification.  

set 6         
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9 Supply, Delivery and 
Installation of outdoor stand 
mounted feeder pillar/panel with 
32A TPM MCB incomer, 
Timer, auto/manual switch 
having 25A TP Contactor for 
automatic switching, outgoing 1 
nos. 25A MCB and 1 nos of 6A 
for power tool control, push 
botton for up and down , 5 kva 
3-Phase Engery meter of NEA 
installation (not including NEA 
meter rate) all Complete 
acessories  as per specification 
and drawing. 

set 6         

                                              Total Amount Rs.       

                                      VAT @ 13 % of Sub Total        

                           Grand Total With PS        

 

 Contractors Firms Name  

 

Date  

 

Signiture                                                     Stamp 
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Specification of  Works 

 

 

 

 

 

 

 

 

1. Sco
pe 

SPECIFICATION -03 

HIGH MAST LIGHTING 

The scope of this specification covers the manufacture, transport, installation 
and commissioning of the complete lighting system, using rising and lowering 
type of High mast Towers. The Municipality/NEA will provide the location and 
point of installation. However, all items required for the safe and efficient 
operation and maintenance of the lighting system, including the high mast, 
whether explicitly stated in the following pages or not, shall be included by the 
Contractor. 

2. Applicable Standards: 
The following shall be the Reference Standards for the loading of the High mast: 

 

S.No Code No. Title 

 
 

1 

I.S.875 

(Part III) 1987 or 

Equivalent 

Code and practice for design 
loads for 

Structures. 

2 BSEN 10025 Grades of MS. Plates 

3 BS.ISO 1461 Galvanizing 

 
4 

 
TR. No.7 1996 of ILE,UK 

Specification for Mast and 
foundation 
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5 KS IEC 60598 Specification for luminaries 

 
6 

 
BS 7430:2011 or Equivalent 

Protective earthing of electrical 
installations 

7 BS 6399-2 or Equivalent Wind Loading 

8 BS 5135/AWS or Equivalent Welding 

 
9 

 
BS-EN ISO 12944 

Paint and varnishes for corrosion 
protection of steel structures 
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3. High mast 
3.1 Structure: 

The High mast shall be of continuously tapered, polygonal cross section, at least 
16 sided, presenting a good and pleasing appearance and shall be based on 
proven In-Tension design conforming to the standards referred to above, to give 
an assured performance, and reliable service. The structure shall be suitable for 
wind loadings as per IS 875 part3 1987 and with 3 Wire Rope Systems. 

3.2 Construction: 

The mast shall be manufactured using special steel plates, conforming to BS-
EN10-025 and shall be delivered in multiple sections of effective length 8.25 
meters. Thus a 16m mast shall be delivered in two sections to site. Each section 
shall be fabricated out of single plate duly folded and welded. There shall be 
only one longitudinal seam weld per section. Sections with more than one weld, 
circumferential or longitudinal, shall not be accepted. At site the sections shall 
be joined together by slip-stressed-fit method. No site welding or bolted joint 
shall be done on the mast. The minimum overlap distance shall be 1.5 times the 
diameter at penetration. The minimum top diameter shall be 150 mm. Bottom 
diameters and plate thickness shall be as per the structural requirements. 
Detailed design calculation of the mast shall be submitted for verification. 

The mast shall be provided with fully penetrated flange, which shall be free from 
any lamination or incursion. The welded connection of the base flange shall be 
fully developed to the strength of the entire section. The base flange shall be 
provided with supplementary gussets between the bolt-holes to ensure 
elimination of helical stress concentration. For the environmental protection of 
the mast, the entire fabricated mast shall be hot dip galvanized, internally and 
externally, having a uniform average thickness of 85 microns for plates with 
more than 5 mm thickness and 65 microns for 5 mm or less. Galvanizing shall 
be done in single dipping method for better adhesion and life. 

The tenderer shall see the site closely and minutely with regard to the nature of 
the soil, average depth of decomposed garbage and debris at proposed Mast 
locations and the other site conditions before working out the type of foundation 
and specifications for the proposed High Mast. 

3.3 Door Opening: 

An adequate door opening shall be provided at the base of the mast and the 
opening shall be such that it permits clear access to equipment like winches, 
cables, plug and socket, etc. and also facilitate easy removal of the winch. The 
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door opening shall be complete with a close fitting, vandal resistant, 
weatherproof door, provided with a heavy-duty double internal lock with special 
paddle key. 
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The door opening shall be carefully designed and reinforced with welded steel 
section, so that the mast section at the base shall be unaffected and undue 
buckling of the cut portion is prevented. Size of door opening shall not be more 
than 1200 x 250 mm to avoid buckling of the mast section under heavy wind 
conditions. 

3.4 Dynamic Loading for the Mast: 

The mast structure shall be suitable to sustain an assumed maximum reaction 
arising from a wind speed as per IS 875 (three second gust), and shall be 
measured at a height of 10 meters above ground level. The design life of the 
mast shall be 25 years. 

3.5 Lantern Carriage: 

The Lantern carriage shall be holding two segments with 600 mm diameter. 
The carriage should carry 6 luminaries symmetrically. 

A fabricated Lantern Carriage shall be provided for fixing and holding the flood 
light fittings and control gear boxes. The Lantern Carriage shall be of special 
design and shall be of steel tube construction, the tubes acting as conduits for 
wires, with holes fully protected by grommets. The Lantern Carriage shall be so 
designed and fabricated to hold the required number of flood light fittings and 
the control gear boxes, and also have a perfect self -balance. The Lantern 
Carriage shall be fabricated in two halves and joined by bolted flanges with 
stainless steel bolts and nylon type stainless steel nuts to enable easy installation 
or removal from the erected mast. The inner lining of the carriage shall be 
provided with protective PVC arrangement, so that no damage is caused to the 
surface of the mast during the raising and lowering operation of the carriage. 
The entire Lantern Carriage shall be hot dip galvanized after fabrication. 

3.6 Junction Box. 

Weather proof junction box, made of Cast Aluminum shall be provided on the 
Carriage assembly as required, from which the inter-connections to the designed 
number of the flood light luminaries and associated control gears fixed on the 
carriage shall be made. 

3.7 Raising and lowering mechanism: 

For the installation and maintenance of the luminaries and lamps, it will be 
necessary to lower and raise the Lantern Carriage Assembly. To enable this, a 
suitable Winch Arrangement shall be provided, with the winch fixed at the base 
of the mast and the specially designed head frame assembly at the top. 

3.8 Winch: 

The winch shall be of completely self-sustaining type, without the need for 
brake shoe, springs or clutches. Each driving spindle of the winch shall be 
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positively locked when not in use, gravity activated PAWLS. Individual drum 
also should be operated for fine adjustment of lantern carriage. The capacity, 
operating speed, safe working load, recommended lubrication and serial number 
of the winch shall be clearly marked on each winch. The winch shall be Double 
Drum Double Gear. The individual drum should be operated. 
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The gear ratio of the winch shall be 50: 1. However, the minimum working load 
shall be not less than 750 kg. The winch shall be self-lubricating type by means 
of an oil bath and the oil shall be readily available grades of reputed producers. 

The winch drums shall be grooved to ensure perfect seat for stable and tidy rope 
lay, with no chances of rope slippage. The rope termination in the winch shall be 
such that distortion or twisting is eliminated and at least 5 to 6 turns of rope 
remains on the drum even when the lantern carriage is fully lowered and 
rested on the rest pads. It should be possible to operate the winch manually by 
a suitable handle or by an integral power tool. It shall be possible to remove the 
double drum after dismantling, through the door opening provided at the base of 
the mast. A test certificate shall be furnished by the Contractor from the original 
equipment manufacturer, for each winch in support of the maximum load 
operated by the winch. 

3.9 Head Frame: 

The head frame which is to be designed as a capping unit of the MAST shall be 
of welded steel construction galvanized both internally and externally after 
assembly. The top pulley shall be of appropriate diameter, large enough to 
accommodate the stainless-steel wire ropes and the multi-core electric cable. 
The pulley block shall be made of non-corrodible material, and shall be of die 
cast Aluminum Alloy (LM-6). Pulley made of synthetic materials such as Plastic 
or PVC is not acceptable. Self-lubricating bearings and stainless-steel shaft 
shall be provided to facilitate smooth and maintenance free operation for a long 
period. The pulley assembly shall be fully protected by a canopy galvanized 
internally and externally. 

Close fitting guides and sleeves shall be provided to ensure that the ropes and 
cables do not dislodged from their respective positions in the grooves. The head 
frame shall be provided with guides and stops with PVC buffer for docking the 
lantern carriage. 

3.10 Stainless Steel Wire Ropes: 

High Mast System Shall has 3 Wire Rope System and the suspension system and 
consists of only non-corrodible stainless steel of AISI 316 grade. The stainless-
steel wire ropes shall be of 7/19 constructions, the central core being of the same 
material. The overall diameter of the rope shall not be less than 6 mm. The 
breaking load of each rope shall not be less than 2350 kg. Giving a factor of 
safety of over 5 for the system at full load as per the TR-7 referred to in the 
beginning of this specification. The end constructions of ropes to the winch 
drum shall be fitted with talurit. The thimbles shall be secured on ropes by 
compression splices. Three Wire Rope of stainless steel shall be used in the 
system in view of the required safety. 

3.11 Electrical System, Cable and Cable Connections: 
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A suitable terminal box shall be provided as part of the contract at the base 
compartment of the high mast for terminating the incoming cable. The electrical 
connections from the bottom to the top shall be made by special trailing cable. 
The cable shall be EPR insulated and PCP sheathed to get flexibility and 
endurance. Size 
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of the cable shall be minimum 5 cores 2.5 sq mm copper. The cable shall be of 
reputed make. At the top there shall be weather proof junction box to terminate 
the trailing cable. Connections from the top junction box to the individual 
luminaries shall be made by using 3 core 1.5 sq. mm flexible PVC cables of 
reputed make. 

Also, suitable provision shall be made at the base compartment of the mast to 
facilitate the operation of internally mounted, electrically operated power tool 
for raising and lowering of the lantern carriage assembly. The trailing cables of 
the lantern carriage rings shall be terminated by means of specially designed, 
metal clad, multipoint plug and socket provided in the base compartment to 
enable easy disconnection when required. 

3.12 Power Tool for the Winch: 

A suitable, high-powered, electrically driven, internally mounted power tool, 
with manual over ride shall be supplied for the raising and lowering of the 
lantern carriage for maintenance purposes. The speed of the power tool shall be 
to suit the system. The power tool shall be single speed, provided with a motor 
of the required rating. The power tool shall be supplied complete with suitable 
control. The capacity and speed of the electric motor used in the power tool shall 
be suitable for the lifting of the design load installed on the lantern carriage. 

The power tool mounting shall be so designed that it will be not only self-
supporting but also aligns the power tool perfectly with respect to the winch 
spindle during the operations. Also, a handle for the manual operation of the 
winches in case of problems with the electrically operated tool, shall be 
provided and shall incorporate a torque limiting device. The power tool 
operation shall always be through a separate torque-limiting device to protect 
the wire ropes from over stretching. It shall be mechanical with suitable load 
adjusting device. The torque limit or shall trip the load when it exceeds the 
adjusted limits. There shall be suitable provision for warning the operator once 
the load is tripped off. The torque limiter is a requirement as per the relevant 
standards in view of the overall safety of the system. Each mast shall have its 
own power tool motor. 

3.13 Lightning Finial 

One number heavy duty hot dip galvanized lighting finial shall be provided for 
each mast. The lightning finial shall be minimum 1.2 M in length and shall be 
provided at the center of the head frame. It shall be bolted solidly to the head 
frame to get a direct conducting path to the earth through the mast. The lightning 
finial shall not be provided on the lantern carriage under any circumstances in 
view of safety of the system. 

3.14 Aviation Obstruction Lights: 
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Suitable Aviation Obstruction Lights of reliable design and reputed 
manufacturer shall be provided on top of each mast. 

3.15 Earthing Terminals: 
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Suitable earth terminal using 12 mm diameter stainless steel bolts shall be 
provided at a convenient location on the base of the Mast, for lightning and 
electrical earthing of the mast. 

3.16 Feeder Pillar 

Each mast shall be provided with a feeder pillar fabricated out of 14 SWG 
CRCA sheet and finished with two coats of red oxide primer and grey enamel 
paint of shade 631 of IS-5. The feeder pillar shall comprise of incoming 63 amps 
TPN MCB, Copper wiring, outgoing terminals and contactors for reversing the 
motor. 

4 List of Materials. 
Following are the list of Materials to be supplied within the High Mast Structure. 

I Supply of 16m High MAST pole having two sectional thickness suitable to 
withstand 50 m/s wind speed and having hot dip galvanized metal protection 
treatment along with symmetrical type lantern carriage for 8 numbers of 
luminaries. Material of construction for pole: BSEN 10025 or eqv. Material of 
construction for lantern carriage: 40 NB ERW Class B – MS Pipe 

II Supply of Lifting system comprising double drum winch having 50:1gear ratio 
with SWG 500 kg capacity and having self-lubricating system i9n a permanent 
oil bath 

III Supply of SS wire with 6mm diameter having 7/19 construction and AISI 316 
grade verification 

IV Supply of flexible copper 5 core 2.5 sq.mm EPR insulated PCP sheathed/PVC 
trailing cable 

V Supply of Integral Power tool having reversible, single speed 1.5HP motor 

VI Supply of door opening at the base of the mast, locking mechanism in the door 
panel, manual handle, junction box, base plate and lightning protection 
finial of GI single spike having length 1200 mm 

VII Supply of foundation bolts having M30 diameter and 830 mm length along 
with accessories such as nuts, washers, anchor plate and common plate 

VIII Supply of outdoor stand mounted feeder pillar with 32 A TPN MCB incomer, 
single dial time switch having 25 A TP contactor for automatic switching, 2 nos 
of 9A for Power tool control, Pushbutton for Up and Down with data 
communication and control mechanism. 

IIX Street light luminaries with LED Lamps, drivers, controllers, reflectors, 
connecting wires (minimum 6 sq.mm) and all other required accessories 

5 Summary of MAST Structure 
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The MAST structure is clearly given in the Annexure 1. The summary of the 
MAST system is given below. 

 

 

 

 



Works Requirements 47 
 

 

 

The contractor should provide the LED High Mast Luminaries complete fitting 
including control System with unique optics and photometric design and optimize 
the light distribution to comply with safety and road lighting standards in terms of 
luminance, uniformity and glare. 

 

A High MAST Structure 

1 Height of Mast from Ground 16 m 

2 Material of Construction. BSEN 10025 or Equivalent 

 
3 

Thinness of Material in Section 
Top 

 
3 mm 

 
4 

Thinness of Material in Section 
Top 

 
3 mm 

 
5 

Cross Section of Mast (No. Of 
Sides) (Nos. of 

 
12-Sided Polygon 

6 Length of Individual Section (Two Sets of Pole) 

7 ii. Middle Sec. 8.35 Meter 

8 iii. Bottom Sec. 8.35 Meter 

9 Base Diameter Not Less than 360 mm 

10 Top Diameter Not less than 100 mm 

11 Type of Joints Stress Slip Fit Joints 

12 Length of Overlap. 700mm 

 
13 

 
Metal Protection Treatment 

Hot Dip Galvanized as per BS 729 or 
equivalent 

 
14 

 
Thickness of Galvanization. 

Average 85 Microns for Bottom Sec & 65 
Microns for Top Sec. 

 
15 

Size of Door Opening at Base of 
Mast 

 
1050 mm X 225 mm 

 
16 

 
Type of Locking on Door Panel. 

Close fitting door with Allen Key 
Locking with suitable reinforcement to 
Avoid Buckling at Base of Mast. 
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17 

 
Lightening Protection Finial 

GI Single Spike of Length 1200 mm as 
per latest IEC standard 

 
18 

 
Size of Base Plate 

Diameter: 520 mm 

Thickness: 25 mm 

 

 

B. Dynamic Loading as Prevailing at Site 

1 Maximum Wind Speed (IS 875-1987) 180 Km/Hr. 

2 Nos. of Foundation Bolts 4 Nos. 

3 PCD of Foundation Bolts 445 mm 

4 Diameter of Foundation Bolts M24 

5 Length of Foundation Bolts 850 mm 

 

 

C. Lantern Carriage  

1 Material of Construction 40 NB ERW Class B-M.S. Pipe  

2 Diameter of Lantern Carriage Ring 450 mm (ID)  

3 Construction 8 ARM Welded 

4 Number of Joints 2 Segments  

5 Load Carrying Capacity 8 Luminaries, Symmetrical  

D. Winch 

1 Number of Drums per Winch Double Drum  

2 Gear Ratio 50:01:0 

3 Capacity SWL 350 Kgs 

4 Method of Operation Motor and Manual  
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5 

 
Lubrication Arrangement 

Self-Lubrication in Permanent Oil 
Bath 

6 Type of Lubricant SAE- 90/140 

 

 

E. Trailing Cable 

1 Type Flexible Copper 5 Core 2.5 Sq. mm 

2 Material EPR Insulated PCB Sheeted / PVC 

3 Make I.S. Approved Brand 

4 No. of Circuits Per MAST One 

 

 

F. Power Tools  

1 Model Integral 

2 Capacity (HP) 1 HP 

3 Reversible/Non-Reversible Reversible  

4 Number of Speeds Single Speed 

5 Input Supply 415 Volts 

 

 

G. Remaining Items 

 

 
1 

 
10 mm Copper 4 core armored wire form the connection line 
to the pole 

 

 
2 

Door Opening at the base of the mast, locking mechanism
in the door panel, manual handle, junction box, base plate
and lightening protection finial of GI single spike having 
length 1200 mm. 
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6 Civil Works for MAST System 
a. Site Preparation work with cleaning and disposal of debris, uprooting of roots, sold 

waste etc. all complete. 

b. Earth work in manual excavation in all types of soil in foundation including 
dewatering, trenching and disposal of excess soil all complete. 

c. Flat brick soiling work as per instruction by NEA. 

d. Plain cement Concrete (PCC) in 1:1.5:3 ratio for foundation flooring and walls 
with approved quality of cement and sand and crushed stone aggregate including 
mixing, laving, curing etc all complete. 

e. Formwork, shuttering, centering with 19 mm thick waterproof ply board and still 
post for all works necessary propping, scaffolding, staging, supporting inclusive of 
wedging and cutting holes all complete as per instruction. 

f. TOR steel reinforcement bar of Fe 500 grade including straightening, cleaning, 
cutting, binding and fixing position with annealed tying binding wire as per 
drawing, design and instruction all complete. 

g. Earth filling in layer, watering, ramming, consolidating, including supply of filling 
materials all complete. 

h. (8*300 Watt) led flood light with all fittings of ring holders, supports complete set, 
electrical wiring, fittings, sensors, switches, supporting rope, machineries, all 
complete as per specification and instruction. 
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SPECIFICATION -02 

LED LUMINAIRE 

1. Scope 

This Specification covers the fabrication and supply of LED Luminaries, as herein 
specified for use on street light construction. 

2. Applicable Standard 
All applicable standards shall be as specified below. 

3. Environmental Conditions 
The average atmospheric condition during the year is mentioned below. The 
equipment shall be designed to work in such environmental conditions: 

(a) Maximum ambient air temperature: 50° C 
(b) Minimum ambient air temperature: -5° C 
(c) Max. Relative humidity: 90% 
(d) Atmosphere: Dusty and Humid 
(e) Average annual Rainfall: 1600 mm 
(f) The equipment shall be suitable to sustain and work in the humid and 

dusty atmosphere. 
 

 

4. General Description 
4.1 All the Luminaries shall work on single phase system. 

4.2 The luminaries’ light output (lumen) shall be constant and shall be able to withstand 
allowable supply source voltage variations/ fluctuations, spikes and harmonics. 

4.3 The Luminaries shall have a sturdy and corrosion resistant high pressure Die cast Aluminum 
alloy housing with weatherproof gasket for lamp and control gear accessories The housing 
shall be Epoxy coated, without any cracks or thorough holes, made in a single piece of die-
cast LM6 Aluminum alloy. The luminaries shall have good enclosed system with effective 
ventilation system, dust tight and water proof. 

4.4 Heat sink used should be aluminum extrusion having high conductivity. The dimensions of 
luminaries shall be optimum and adequate to permit sufficient heat dissipation, through the 
body itself, so as to prevent abnormal temperature rise inside the lantern and consequential 
damage to the cover and gasket materials, LEDs, lenses and electronic drivers. Heat sink 
must be thermally connected to MCPCB/ LED light source. 

4.5 The Luminaries Housing shall be suitable for termination of 3C X2.5 sq.mm copper 
conductor PVC insulated flexible Cable with Double Compression Cable Glands. 

4.6 The optical system shall consist of individual Poly Carbonate lenses on high power LEDs 
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designed & tested to achieve typical street lighting distribution from the LED Luminaries. 
These lenses provided for individual LEDs are to be fixed on lens plate in order to have 
consistent light distribution from luminaries. Luminaries should conform to the Photometric 

 

 

Distribution / requirements of Cut-Off / Semi Cut – off light distribution and optics as 
classified in IS 1944 and NLC 2010 or equivalent international standard. 

4.7 Suitable number of LED lamps shall be used in the luminaries. The manufacturer shall 
submit the proof of procurement of LEDs from OEMs at the time of testing along with the 
test reports. 

4.8 The Luminaries shall be provided with distortion free, clear, high tensile, heat resistant, 
toughened glass of minimum 0.8mm thickness or UV resistant polycarbonate cover fixed 
with corrosion free/ stainless Steel screws. 

4.9 An extruded silicon loop gasket shall be provided in the lantern body to ensure a 
weatherproof seal between the cover and the metal housing to exclude the entry of dust, 
water, insects, etc. Luminaries should conform to degree of protection of IP 66 or above. 
Felt gasket will not be accepted. The test report from an accredited laboratory shall be 
submitted along with the technical proposal/ Bid. 

4.10 Luminaries shall be enclosed in an aesthetically designed housing with corrosion resistant 
polyester powder Coating after phosphor-chromate treatment. 

4.11 All Luminaries shall conform to internationally accepted standards. 
4.12 LED luminaries, should conform to the various National / International standards for safety 

& Performance. Manufacturer should provide test reports as per LM 79 & LM80. The test 
report from an accredited laboratory shall be submitted along with the technical 
proposal/ Bid for LED as well as Luminaries. The bid shall be rejected in case of failure of 
submission of these reports. 

4.13 The electrical component of the LED and LED driver must be suitably enclosed in separate 
sealed unit to function in environment conditions mentioned above. 

4.14 All the connecting wires inside the Luminaries shall be Low Smoke Halogen Free, fire-
retardant cable. 

4.15 Adequate protection against Overloading, Short Circuit, Over Voltage, Over temperature, 
Under Voltage, String Open, Surge Protection shall be provided within the Luminaries. 

4.16 Design of the thermal management shall be done in such a way that it shall not affect the 
properties of the diffuser. 

4.17 All the material used in the luminaries shall not contain any toxic material/ metal like 
mercury; shall be halogen free and fire retardant confirming to relevant standards. 

4.18 The Manufacturer shall have all the relevant testing facilities certified by an accredited 
laboratory and shall be offered for inspection to Employer for verification of the required 
parameters and tests. CONTRACTOR shall confirm the same in the BID. 

4.19 The control gear shall comply with the provisions of IEC 61347-2-13, IEC 62031 and 
IEC 62384 as appropriate. 

4.20 As switching surges are expected in the power supply system, appropriate surge protection 
shall be provided by the CONTRACTOR for all the Luminaries offered by it as well as external 
arrangements shall be provided for the existing fittings if they do not have such protections 
inbuilt. Additionally, as per ANSIC 136.2-2014/ UL-1449, External Surge protection device 
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(SPD) with Thermal Protection (TMOVs) of minimum 20 kV/ 10 kA to be separately 
installed with each fixture. The same shall be certified from independent lab 
and follow IEC 62305 & IEC 61643-11-2011. No claim for failure of Luminaries, on 
account of voltage surges other than Lightning surges, will be considered. 

4.21 In case of voltage surges due to lightning, it is expected that lights, in the affected circuit, 
will fail in a group and not in an isolated manner. Hence, any such failure of lights in a group 
on account of Lightning surges, may be reported to Employer, along with 
circumstantial evidence preferably within 48 hours of such occurrence. The responsibility 
for submission of supporting documentation rests with the successful CONTRACTOR 

4.22 The Luminaries shall be suitable for operation within the input supply voltage range 
specified. The driver of the light should be able to sense and cut-off power to the light in 
case of phase-to-phase fault. 

4.23 The insulation used in the luminaries should be Insulation Class II luminaries only. IEC-
60598 test report of the Luminaire shall be presented during the bidding procedure. Failure 
of submission of the test report will lead to rejection of the bid. 

4.24 The lighting fixtures offered shall comply with the data sheet mention herewith. 
4.25 The complete luminaries assembly shall have a warranty period of 5 years. 
4.26 Protection against any type of mischief should be made. 
4.27 Luminaries must have CE/UL/TUV or any internationally accredited laboratory certified 

(with EMC, LVD & RoHs or equivalent compliance) with well documented evidence. 
4.28 Bidders must submit a sample of the complete set of LED luminaries assembly when 

requested by the employer during bid evaluation process. No extra cost for the sample shall 
be borne by the employer and the samples shall be returned back to the contractor upon 
completion of evaluation. Failure to submit the sample may lead to the bid rejection. 

 

5 Specific Requirements 
5.1 Luminous efficacy 

Luminous efficacy is a measure of how well a light source produces visible light. It is 
the ratio of luminous flux to power. Luminaries efficacy varies with the color 
temperature of the light source. For that reason, different efficacy requirements for 
different color temperature levels are proposed. Efficiency requirements for 
luminaries is a minimum of 130 lm/W. 

5.2 Power factor 

The power factor at full load shall be not less than 0.95 and for dimmable systems 
Power factor at 50% load shall not be less than 0.9. 

5.3 Color Temperature 

Light color for street lighting involves different color temperatures for different areas 
of application. For the selection of the light color (color temperature) the road type, 
i.e. the specific area of application has to be considered. So as per the variation on the 
specific area of application the Color Temperature shall be in the nominal range of 
3500K-4500K as per ANSI C78.377A CCT standard 

5.4 Color Rendering 
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Color rendering is importance for the perception of objects and different colors. 
Color rendering (CRI) shall be better than Ra 70 (Ra ≥ 70). 

 

 

5.5 Color consistency and maintenance 

The color consistency specifies the deviation of the light color from the standard light 
color (specific point in the color coordinate system). The maintenance of the color 
consistency describes the deviation of the color over time. The color consistency of 
the light source or luminaries at the time the system is put into operation shall be 
within 5 a five step MacAdam ellipse whereas the color consistency of the light 
source or luminaries over the luminaries lifetime shall be within a 6 step MacAdam 
ellipse. 

5.6 Glare protection 

Glare is an important quality parameter for street lighting as it directly affects safety 
and comfort. For both disability glare and discomfort glare a standard classification of 
different glare levels is available. For both parameters 6 classes are Procurement & 
Design Guidelines for LED Street Lighting 36 currently defined (G1-G6 for disability 
glare, D1-D6 for discomfort glare). For disability glare it is recommended to use 
products with a shield class of minimum G4 or higher. In general, systems with a 
plain shield shall be used whereas concerning discomfort glare it is recommended to 
use products with a glare class of D6 for local roads and residential areas. For 
pedestrian streets a glare class of D5 is recommend 

5.7 Ingress protection 

Light quality and lumen output is affected by the amount of dirt and water infiltrating 
the luminaries. Thus, the luminaries shall provide sufficient ingress protection 
which is specified by the IP rating (according to CIE 154:2003). The IP rating is also 
relevant for the luminaries maintenance factor. For ingress protection IP 66 shall be 
applied for all road classes. 

5.8 Overvoltage protection (IEC) 

Overvoltage protection ensures protection against damages from high voltage. The 
installation shall have overvoltage protection of 10kV. This ensures that the lamp has 
protection against all but the most extreme transient overvoltage 

5.9 Light pollution 

Light pollution is defined as light emission which does not support the specific 
lighting task but spreads to areas where lighting is undesirable (e.g. night sky, houses 
etc.). Light pollution should be avoided as much as possible by appropriate design. 
Undesired lighting of the environment reduces efficiency and may have negative 
effects both on humans, birds and animals. The most important indicator for light 
pollution is the upward light output ratio (ULOR) which is the amount of light 
emitted above the horizontal plane at the position of the luminaries. The upward 
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light output ratio ULOR of the luminaries shall be 0% for all road classes and 
lighting situations where no other values are explicitly desirable 

5.10 Impact protection 

Different impact rating classes are typically used for different road types and 
situations. However, the luminaries shall have an impact protection rating greater 
than IK10. 

 

5.11 Electrical Protection 

Electrical protection ensures sufficient insulation of parts in case of failure. All 
luminaries shall have Class II electrical protection and shall comply to IEC safety 
Standards IEC 61000, 61547 and 61347. 

Luminaires with Class I electrical protection shall not 
be acceptable and IEC 60598 test report for the 
luminaire shall be presented for Class II insulation 
during the bidding. 

5.12 Luminaries and led module Lifetime 

The minimum luminaries lifetime is specified as LxBy requirement. The luminaries 
shall have a rated lifetime of at least L80B10, 50,000 h which implies that after 
50,000 hours of operation 10% of the LEDs will have equal or less than 80% of the 
original luminous flux. However, the lumen output degradation must be maximum 
30% over a period of 50,000 Hours of operation regardless of dimming levels. 

5.13 Dimming control 

The luminaries shall be necessarily programmed to be controlled by CCMS for 
operation and dimming as specified by the employer at the time of Contract 
Agreement or later. 

5.15 Surge Protector 

The LED Luminaries shall include a Surge Protector Class-II as per International 
Electro technical Commission (IEC) standard IEC/EN61643-11:2011. Surge 
Protector Class-II is characterized by a combination of voltage waves (1.2/50 µs) 
and current waves (8/20 µs) and is intended mainly for local protection of sensitive 
equipment. Surge Protector has to be compliant for thermal stability with standards 
IEC/ EN61643-11. All components and materials used in the Surge Protectors shall 
be RoHS / REACH compliant. 

5.16 LED Driver 

The Driver in the Luminaries shall be 120V-277V universal electronic potted drivers 
& should be compatible with smart outdoor street lighting control system through 
compatible interfacing units with internal surge protection of 4 kV. The Driver shall 
have the provision for connection of external Surge Protector Class-II. Smart control 
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and dimming shall be easily programmable in the driver. The LED Driver must be 
ISO/IEC/IEEE 21451 Compatible and ROHS Compliant. 

6. Testing 
6.1 The Routine test on each of the offered Luminaries shall be carried out by the Contractor 

before dispatch. Following tests shall be carried out as Routine tests by the Contractor for 
the offered Luminaries. 

(a) Visual and Dimensional check 

(b) Checking of documents of purchase of LED 

(c) Insulation resistance test 

(d) HV test 

(e) Reverse polarity 

6.2 The Acceptance test shall be carried out by the contractor and witnessed by representatives 
from Employer/NEA or its nominated inspectors on a sample of the lot offered for 
Acceptance. The Lot shall be different from the lot from which the Type test samples have 
been drawn. The cost of the testing shall be borne by the Contractor. Following tests 
shall be carried out as Acceptance tests by the Contractor for the offered Luminaries 

(a) Visual and Dimensional check 

(b) Checking of documents of purchase of LED 

(c) Insulation resistance test 

(d) HV test 

(e) Over voltage protection 

(f) Surge protection 

(g) Reverse polarity 

(h) Lux measurement 

(i) Test for IP 66 protection 

6.3 Following Type tests reports shall be provided by the Bidder for the offered Luminaries along 
with the bid. 

(a) Resistance to humidity 

(b) Insulation resistance test 

(c) HV test 

(d) Over voltage protection 

(e) Surge protection 

(f) Reverse polarity 

(f) Temperature Rise Test 

(g) Ra (Color Rendering Index) measurement test 
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(h) Lux measurement 

(i) Fire retardant Test 

(j) Test for IP 66 protection 

(k) Endurance Test, 

(l) Life Test 

(m) Photometric Measurements Test Report (IES LM 79) 

(n) LED Lumen Maintenance Test Report (IES LM 80) 

(o) Vibration test as per ANSI 

(p) Drop Test 
(q) Class II Insulation Test. 

6.4 The luminaries should be tested as per IEC 60598 standards and for Drop test as per 
relevant IEC 60068 standards. The luminaries should be tested for 'Vibration test' as per 
ANSI/IEC 60068 standards. Random Samples from the Lot of luminaries shall be tested at 
an international accredited laboratory for the Tests mentioned in IEC 60598 as per the 
requirement of the Employer. The Employer shall not be liable for cost of any Tests at the 
manufacturers Premises or any third-party laboratory. 

7. Identification Mark on the Luminaries 
The streetlight shall have an identification mark pasted in the form of weather-proof 
sticker at appropriate location of each luminary that should be clearly visible from 
the ground. The information contained in the sticker shall be as per the following, 
but not limited to: 

a) Year and Month of Manufacture 

b) Street Light Identification Code 

8. Bid Documentation 
8.1 The Bidder shall provide with the Bid two (2) clear copies of the governing standards for 

fabrication and testing of LED Luminaries and two (2) clear copies of all other relevant 
standards referenced therein. 

8.2 The Bidder shall provide certified IEC-60598 test report of all types of LED Luminaries as 
required by governing standards and the documentary evidence. Failure of bidder to 
provide the stated documents may lead to rejection of its bid. 

8.3 The Bidder shall provide complete description, catalogue (in original) and dimensional 
drawings of proposed LED Luminaries. 

8.4 The Bidder shall provide updated ISO certification of the luminaries manufacturer. 
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Summary of LED LUMINAIRE (Class II Insulation 
Street Light) 

 

 
Particulars 

 
Specification 

 
Remarks 

 
Power Capacity 

 
400 Watt 

 

Luminous efficacy: ≥130 lm/W  

 
LED Type: 

Ultra Bright SMD Chips (CREE, 
Osram, Philips, BridgeLux, Lumileds 
or Equivalent Tier 1 manufacturer) 

 

 

 
LED Lens: 

Anti-dust lens for bat-wing 
distribution of Narrow Road, Medium 
Road & Wide Road. It should be EN-
13201 or equivalent Luminaries Type 
Test Certificate 

 

 

 
Optical Assembly: 

Modular Type Structured LED array 
for optimized roadway photometric 
distribution with individual 
photometric peanut lenses (on lens 
plate bolted, not glued) designed to 
optimize  application efficiency and 

 

Harmonic Distortion 
rate: 

≤10% 
 

Input Voltage: 120-277V, 50Hz  

Power Factor: ≥0.95  

Working Humidity: 10% to 90% RH  

 

 
LED Lifetime: 

≥ L80B10, 50,000 h. The lumen 
output degradation must be maximum 
30% over a period of 50,000 Hours of 
operation regardless of dimming 
levels 

 

Luminaries efficiency: ≥ 90%  

 
Color Temperature: 

Correlated Color Temperature shall 
be nominal (4500K-5500K) as per 
ANSI C78.377A CCT standard. 

 

Ambient 
Temperature: 

minimum -5°C, maximum 50°C 
 

Driver Operating 
Temperature: 

minimum -10°C, maximum 80°C 
 

Color Rendering 
Index: 

≥70 Ra 
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Luminaries Material: 

High pressure die cast Aluminum 
LM6/AL6063 housing with corrosion 
resistant polyester powder coating 
with manufacturer word mark/name 
engraved /logo marked into the 
housing to allow traceability till the 
end of life 

 

 
Luminaries Finish: 

Aesthetically designed housing with 
Black / Silver Grey color corrosion 
resistant polyester powder coating 

 

 
Electrical Protection 

All luminaries shall have Class II 
electrical protection and shall comply 
to IEC safety Standards IEC 61000, 
61547 and 61347 

 

Ingress Protection 
Classification: 

IP66 
 

Impact Resistance: IK10  

 
 
 
 

 
General Structure 

LED Driver: 120V-277V universal 
electronic potted drivers & should be 
compatible with automated outdoor 
street lighting control system through 
compatible interfacing units with 
internal surge protection of 4 kv. 
External surge protection of 10KV 
(DM/CM) within an enclosure in the 
luminaries, the driver should be 
isolated type for protecting the LED 
Boards from abnormalities 

 

LED Driver: 
ISO/IEC/CE/IEEE-21451 
Compatible 

 

Driver Surge 
Protection: 

4 kv (in-built) (with 10 KV external 
SPD of Class II protection) 

 

Driver stress voltage 
protection: 

High Voltage Protection should be 
320 Volt for 46 Hrs, 400V Stress 
Voltage protection for 8 hours 

 

High Cut Off 295V(+/-15V)  

Auto-Restart 
Function: 

Required 
 

Driver Protection 
IP66 Fully Potted and encapsulated  

Wiring (VDE, HO5RN-F)  
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LED Driver Quality 

Codes 

 
Safety Driver 

IEC 61347/ 
IEC61000 

Isolation Class IEC 61140 
Performance IEC 62384 

Electromagnetic Field of individual 
Driver 

 
IEC 62493 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Required Quality 

documentation 

(a)The luminaries should be tested as 
per IEC 60598-1 or later standards 
and following test reports should be 
submitted: Heat Resistance Test, 
Thermal Test, Ingress Protection 
Test, Electrical / Insulation 
Resistance Test, Endurance Test, 
Humidity Test. The luminaries should 
be tested for Drop test as per relevant 
IEC 60068 standards. The luminaries 
should be tested for 'Vibration test' as 
per ANSI/IEC 60068 standards. 

 

Safety LED Modules IEC 62031 
Performance IEC 62722-2-1 
EMC-EMI CISPR 15 
EMC-Immunity IEC 61547 
EMC-Harmonics IEC 61000-3-2 
EMC-Flicker IEC 61000-3-2 
EMF (Electromagnetic Fields) IEC 62493 
Photo biological Safety IEC 62471 
(c) The LED’ used should comply 
with LM-80 standards (IESNA: 
Approved   Method for Measuring 
Lumen Maintenance of LED Light 
Sources and LED lumen depreciation 
time to L70 based on LM-80 data). 
LM-80  certificate  generated  by 
internationally  accredited  testing 
agency   provided   for   LED 
manufacturer. 

 

(d) Random samples from supplied 
lot should be tested at accredited 
laboratory and report submitted for 
acceptance as requested by the 
department. 
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SPECIFICATION – 06 

EARTHING SET 

 

1 Scope 

Grounding conductors and electrodes (ground rods) are installed for feeder cabinets 
to provide a low impedance path to ground for fault currents and over voltages and 
current waves initiated by lightning strokes. The objective is to minimize possible 
difference in potential between normally non-current carrying parts and from those 
parts to ground. It is also necessary to provide a current path to ground to enable 
protective devices to quickly de energize the circuit under over voltages and over 
current conditions. The Length of the rod shall be 6 ft. 

2 Parts to be grounded 
The following parts shall be grounded 

a) Feeder Panel/Cabinet 

3 Grounding Conductors 
Conductor sizes for grounding of specific parts shall be made as 

follows. 10 SWG copper wire. 

4 Ground Rod Installation 
The top of the ground rod shall be driven to a minimum depth of 40 cm below grade 
before connecting the ground conductor to the ground rod. 
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SPECIFICATION – 07 

FEEDER PANEL/PILLAR 
 

1 Requirement 

1.1. All Feeder Pillars (FP) shall be Outdoor type, Wall/ Column/ Steel Support mounting, 
Weatherproof, double door, single front, non-compartmentalized enclosure with 
locking facilities. 

1.2. The OFP (Outdoor Feeder Pillar) shall be made of either Galvanized sheet steel 
enclosure or Powder coated with minimum seven tank process (certification 
confirming the same shall be submitted) CRCA panel enclosure. All the feeder pillars 
shall be Outdoor type with permanent rain canopy and shall be dust, damp, vermin 
proof and shall be compatible for installation with the existing Distribution system of 
NEA. All feeder pillars shall conform impact resistance of IK08 or greater and shall 
be minimum IP54 certified. 

1.3. The GI feeder Pillar shall be fabricated from 3 mm CRCA sheet and shall be 
Hot Dipped Galvanized as per relevant latest standards after entire fabrication. The 
enclosure shall be powder coated with Epoxy paint as per desired colour of Employer. 
The gland plate shall be 3mm thick. 

1.4. The fabricated enclosure shall not have any welds or bolt heads apparent from outside. 
All fabrication work like cutting, drilling, punching, shearing & welding etc. related to 
the enclosure shall be complete before proceeding to 7 tank process. The fabricated 
body shall be thoroughly cleaned and treated by chemical agents as required to 
produce a smooth surface free of scales, grease and rust. 

1.5. Sheet m e t a l c o m p o n e n t s shall be pre-treated using the seven tank phosphating 
process consisting of de-greasing, acid pickling, de-rusting, phosphating and 
passivation including repeated rinsing in between each process. On completion of 
passivation of the components they shall be preheated and then epoxy powder coated 
with selected shade for exterior as well as interior and Glossy White shade for the 
gland plates (Inside the panel) and component mounting plate. 

1.6. All interiors and exteriors of the enclosure shall be finished and painted to prevent 
rusting and corrosion. The paint should be carefully selected to withstand tropical 
heat, rain and environmental effects. The paint shall not scale off or crinkle or be 
removed by abrasion due to normal handling. Thickness of all painting shall be average 
80 microns DFT. The final color of Feeder pillar shall be as per Employer’s 
requirements. 

1.7. The gasket shall be of neoprene rubber suitable to withstand all weathers for long 
tenure of service. All hardware shall be made of noncorrosive material either HD 
Galvanized or stainless steel. Door shall be with concealed type hinges & captive 
screws. 
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1.8. Both the doors shall have an Inspection/ View Window for monitoring the energy 
meter reading without opening the door. The window on the external door shall be 
provided with a metal flip cover with small canopy which can be moved up and down 
for viewing the meter. 

 

1.9. Both the doors shall have panel type lock with keys in duplicate as per the 
requirements of the Employer. 

1.10. All the feeder pillars shall be of uniform height and shall be mounted with the bottom 
of the panel at minimum 500mm above the Finished Ground or Floor level as the 
case may be. 

1.11. A danger notice board written in English and Ne pa le se shall be made of 2mm thick 
GI plate and shall be provided on the front door of the feeder pillar. 

1.12. The details of max load in KW, Rating of Incomer, no of phase, voltage, frequency, 
controller no., Meter No., road name, Pillar no. name of the E m p l o ye r and year of 
erection shall be labelled using radium sticker/radium paint. 

1.13. The feeder pillar shall consist of Incoming Four Pole (FP) RCBO or MCB with ELCB, FP 
Contactor for each outgoing circuit, Outgoing FP MCB apart from all the smart control 
components like Gateway controller, Power Supply Unit for the Gateway unit, Battery 
for Back up etc. It shall also consist of FP Isolator for isolating the smart lighting 
control equipment without discontinuing supply to the light pole during the outage of 
the smart control system. It shall consist of necessary devices for group controlling of 
the street lights remotely through CCMs. It shall include 3 Phase Digital Energy Meter. 

1.14. The feeder pillar shall have cable entry at the bottom suitable for terminating double 
compression glands of 4 C x 10 sq.mm. copper conductor, XLPE insulated armoured 
cable at the incoming terminal .The cable entry/exit holes shall be temporarily sealed 
and shall be breakable when required. 

1.15. All MCBs/ RCBOs/RCCBs shall comply with the relevant IEC or e q u i va l e n t 
standards. It shall be current limiting type and shall provide a cut off in, < 10 ms for 
prospective currents during faults. It shall be provided with fixed thermal 
overload, short circuit and earth fault release as appropriate. The breaking capacity of 
the MCB shall be 10kA for 1 sec. 

1.16. The Outgoing and Incoming breakers shall be discriminated based on Current. 
1.17. The other power and control components are as listed below; 

(a) The minimum rating of the incomer shall be 100A,100mA sensitivity, Current 
limiting type, Characteristic Curve C, Breaking capacity 10 kA for 1 sec. 

(b) All the contactors shall have high rupturing capacity rated for 3 phase, 400 V,50 
Hz, Four Pole, AC 1 duty. 

(c) Control logic shall be capable of Auto resetting when power resumes, provision of 
manual over ride, switching ON / OFF the circuit. 

(d) Min 25X3 mm insulated tinned Copper bus bar with SMC support insulators 
shall be provided for power distribution within the feeder pillar. The size of phase 
and neutral shall be equal. 
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(e) Outgoing FP RCBOs – 100 mA sensitivity, Current limiting type, 
Characteristic 
Curve C, Breaking capacity 10 kA for 1 sec. 

(f) Terminal connectors suitable for terminating the above- mentioned 
cables shall be provided according to the ratings of cables, bus bar & 
devices. 

(g) Under voltage and Over voltage Monitoring Relay for connection and 
disconnection of the power during off band abnormal voltage within a 
time band. 

(h) All connecting power & control wiring shall be carried out with stranded 
copper conductor PVC insulted LSHF wires. Minimum size of control wiring 
shall be 1.5 sq mm and power wiring shall be 16 sq mm. 

(i) Space Heater with MCB and Thermostat and 7W LED Luminaries with 
lamp shall be provided inside with a door limit switch. The lamp and the heater 
shall be tapped from the outgoing of the meter with separate DP MCB circuits. 

(j) An Aluminum / GI Earth bus shall be run at the bottom of the Feeder 
Pillar which shall be connected to the earth leads at the two extreme ends 
for connecting the insulated copper earthing wire from the electrode. 

(k) Cast Resin CT of appropriate rating shall be provided at the incomer of 
each phase for measurement of the current. If current input can be drawn 
directly from incomer, then separate CT is not required. 

(l) CONTRACTOR shall provide provision for connection through SIM, 
Ethernet, RS 485 / Optical Fiber to connect with server through whatever 
mode is available at site. The communication of the Feeder pillar shall be 
carried out through GSM network, however there must be provision for 
communication through the Optical Fiber network. The communication 
module used shall be compatible to communicate with the Employer's server. 

1.18. One nos. Copper Coated Rod Earthing s ha l l be p ro vi d ed  for each  
Feeder pillar and connected with insulated copper wire of 6 sq.mm.. 

1.19. HDPE Double Wall Corrugated pipe of suitable size for conveniently 
accommodating the above incoming and outgoing cables shall be laid up to 
the feeder pillar for carrying the buried cables for termination. The earthing 
wire shall be laid with proper dressing. 

1.20. The feeder pillar shall be mounted on prefabricated Galvanized Steel Support 
structure duly fastened with a concrete foundation with M20 concrete 
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suitable to sustain the local geological conditions, seismic conditions and max 
wind speed requirements. 

1.21. The design of feeder pillar and complete civil foundation shall be proposed by 
the successful contractor and shall have them approved from the Employer 
before manufacturing or commencing of works. 

1.22. All the material/equipment/accessories mu s t confirm to the relevant 
IEC or equivalent with its latest amendments. All the 
material/equipment/accessories shall be supplied with manufacturer's test 
certificates. 

1.23. Insulation resistance between live parts and earth terminal shall be 5 MΩ 
minimum. 

 

 

All power equipment shall be able to withstand high voltage (HV) test 
at 1.5 kV for 1 minute between l ive parts (current carrying parts) and 
earth terminal without breakdown of insulation. 

1.24. In addition to the above, the feeder Pillars shall also enclose Smart Controller 
for Group controlling (ON/OFF and Dimming) & communicating with the CCMS 
over the mode and network provided; Surge Protection Device (SPD); Battery; 
communication module with required SMPS; etc. and their associated accessories. 

1.25. Following d o c u m e n t s needs to b e submitted for approval b e f o r e . 
Manufacturing Clearance: 

(a) General Arrangements 

drawing. (b) Support and 

foundation drawings (c) Wiring 

diagram. 

(d) QAP (Quality assurance 

Plan). (e) Datasheet for each 

component. 

1.26. Routine test shall be conducted as per relevant IS/IEC and shall be carried out at 
manufacturer place and same shall be witnessed by NEA’s representative. 
Following shall be minimum check: 

(a) Visual inspection Check 

(b) Bill of material. 

(c) Electrical Continuity 
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check. (d) Functional 

Check. 

(e) HV insulation check. 

 


